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1 EXECUTIVE SUMMARY 

1.1 Introduction 

Mirror Lake is a historic landscape, which was incorporated, in the original 1910 plan for the University. 
The lake has been integral to UConn’s image providing an iconic foreground to campus buildings along 
Storrs Road while also attracting students to its shores for almost a century.  The lake also provides an 
important role in stormwater management. Over the years, the Mirror Lake sub-watershed (within the 
Roberts Brook watershed) has experienced many changes that have altered the water quality, water 
quantity and condition of the lake. This study will address the issues with the current condition of the 
lake, dam, spillway and stormwater management as well as offer recommendations for landscape 
improvements. 

1.2 Project Background 

Various studies have identified issues with Mirror Lake including excessive plant growth, spillway 
damage, and lack of stormwater management capacity. Excessive sediment deposits from stormwater 
runoff have been a major contributor and cause of many of the aquatic health issues with the lake. 
Some of these items have been addressed temporarily; however, the University desires a more 
permanent, maintainable solution to the problems that persist with the lake. 

1.3 Project Goals 

In general, the goal of this study is to provide potential solutions to the issues noted above, as well as 
provide suggestions for aesthetic enhancements to the lake and area surrounding the lake. Estimated 
cost to implement the solutions and improvements and schedule to complete the work are also 
included.  

1.4 Project Scope 

This study analyzes potential solutions, and provides recommendations on the following items: 
 

• Landscape improvements and enhancements including access to the lake, geese control and 
lake health 

• Stormwater management improvements and spillway modifications, which will bring the 
capacity of the lake up to the current state standards and requirements and provide additional 
capacity for future development 

• Measures to enhance the quality of stormwater runoff discharging to the lake 
• Dam safety improvements including spillway design and stability analysis 
• Dredging review including methods and logistics 
• Aquatic life management review 
• Cost Estimate 
• Schedule/Permitting 
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1.5 Landscape 

The planned infrastructure improvements to the lake have allowed the University to reassess its role in 
the overall fabric of the campus landscape and to amplify its purpose and function as it relates to 
student life. The feasibility study plan achieves these goals primarily in three ways: enhancement of the 
water’s edge, implementation of planted forebays, and the introduction of site-specific amenities. 

Water’s Edge 

In its current state, the water’s edge has very little variation and almost the entirety of the lake can be 
seen from any vantage point. The new design introduces as much variation of the lake edge as possible. 
This variation is amplified by providing shoreline and littoral zone plantings in curvilinear beds that 
provide interest and lead the eye around the lake. Additionally, these plantings function as a filter for 
runoff into the lake keeping the water clean and suspended sediment low.  

Planted Forebays 

The forebays primarily function as a filter for the stormwater sediment prior to the water entering the 
lake. The Mirror Lake forebays are also planned to be an impactful visual improvement that reinforces 
the natural aesthetic. The forebays will be planted with a variety of plants and be graded in such a way 
that they will transform as they fill with stormwater runoff. As the water gets deeper the visible 
plantings shift and change. In the main forebay there are planned structure outfalls which allow the 
water to be viewed as it spills into the lake. 

Site Amenities 

While the physical components above will do much to make the lake more attractive, specific amenities 
are planned to further that goal. The existing condition provides limited access to the water’s edge. The 
new design changes that by providing a promenade that forms one end of the lake. This in turn leads to 
an overlook and shelter that extends over the water. The existing island is turned into a destination by 
providing a bridge that allows visitors access, which did not exist before. Lastly, a new spillway is 
designed that flows into an improved stream bed and woodland garden. 

Refer to Appendix A for a plan, illustrative views and sections. 

1.6 Stormwater 

General 

Mirror Lake not only serves an aesthetic function, but is also a stormwater management facility. The 
lake receives stormwater discharges from seven inlets, which convey runoff from the UConn campus, 
E.O. Smith School, Route 195, and residential neighborhoods. The berm or dam on the north side of the 
lake allows stormwater to be detained and discharged in a controlled manner from the dam spillway. 

Development throughout the years, both on campus and off campus has resulted in an increase in the 
volume of stormwater draining to the lake. The increased volume in turn causes an increase in flow out 
of the lake and higher water surface elevations in the lake during storm events. 
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The Connecticut Department of Energy and Environmental Protection (DEEP) and the University have 
agreed to maintain or reduce flows from the lake to pre-1993 levels, which represents a time-period 
prior to much of the recent development on campus. The lake also does not have the required one foot 
of freeboard (distance between the top of dam and water surface elevation) during certain storm events 
to comply with state stormwater regulations. BVH studied what modifications could be made to the lake 
and dam In order to accomplish both the freeboard and flow criteria. The proposed lake modifications 
were originally published in draft form with the Mirror Lake Improvements Hydrology/Hydraulic Study 
dated 8/25/20 and have been revisited with this study. 

Freeboard 

In order to achieve one foot of freeboard for the 100-year storm without drastically altering the size of 
the lake BVH is proposing to lower the normal water surface elevation from 585’ +/- to 583.50’. GZA has 
recommended the dam be designed for a 500 year storm event. In order to accomplish this, and 
maintain dam stability the berm will need to be raised approximately 2’ to an elevation of 590’. Refer to 
Section 1.7 and Appendix C of this report for additional information on the analysis and alterations to 
the berm. 

Lowering the normal water surface elevation is accomplished by lowering the spillway. Lowering the 
water surface elevation will also require that the lake bottom is deepened to provide optimal water 
depth for lake health. Lake health and dredging is elaborated on in the following sections within this 
report. 

Discharge Rate 

The spillway must also be modified to control and reduce the flows out of the lake. A two stage spillway 
was studied with a smaller 8’ wide weir at the 583.50’ elevation and increasing to a 16’ wide weir at 
elevation 587’. Refer to Appendix C for additional detail on the spillway. The volume of the lake also 
needed to be increased to detain additional stormwater. This was accomplished through reshaping and 
regrading the lake, so more water can be stored. Drawings in Appendix A illustrate this reshaping. The 
modifications noted above allowed the spillway to discharge flows at a rate below 1993 levels.  

The May 2015 UConn Campus Masterplan includes multiple developments occurring in the Mirror Lake 
watershed between present day and 2025. The masterplan forecasts a decrease in impervious coverage 
within the watershed of approximately 0.50 acres. Most of this decrease is due to the elimination of the 
south campus parking lot and addition of the South Campus Woodland Corridor. However, if the 
woodland corridor is not constructed and additional development occurs in the watershed, there will be 
an increase in impervious area. The modifications to Mirror Lake outlined in this study account for the 
addition of 3 acres of impervious area within the Mirror Lake watershed while still maintaining the 
discharge rate and freeboard requirements noted above. The majority of the assumed impervious area 
increase is attributed to the construction of the Honors Residence Hall. 

Stormwater Quality 

As stated above, there are seven inlets, which discharge into Mirror Lake. Much of the stormwater 
runoff is generated from impervious surfaces such as roads and parking lots. This has resulted in 
excessive sediment and other pollutants associated with vehicles to accumulate in the lake. The 
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University has installed hydrodynamic separators at each inlet point, which provide a benefit for 
sediments and oils, but are not able to reduce some of the nutrients that enter the lake via stormwater 
runoff. BVH recommends that sediment forebays be installed at each discharge point in order to capture 
any sediment that may not have been collected by the separators and to treat some of the nutrients and 
other pollutants that the separators cannot. Refer to additional information included in Appendices D 
and E for sediment sampling results. 

Discharge points can be combined or relocated in order to minimize the number of forebays. This study 
proposes to reroute (4) of the discharge points to allow for a total of (3) forebays. The forebays should 
be constructed to allow for maximum travel time through the forebay and be relatively easy to 
maintain. Refer to Appendix A for forebay locations and Appendix B for storm piping relocations. 

On the south side of the lake there is a 42” storm pipe which transitions to (2) 24” pipes prior to 
discharging to the lake. BVH recommends installing a hydrodynamic separator on each 24” pipe rather 
than the single separator, which is currently accepting all the flow from the 42” pipe. Reducing the flows 
to the separators will allow for additional sediment removal and reduce required maintenance. Refer to 
Appendix B for the storm drainage revisions plan. 

1.7 Dam Improvements 

Current DEEP dam safety regulations do not provide specific flood magnitudes to use for the dam’s 
Spillway Design Flood (SDF).  In the absence of DEEP regulatory criteria, GZA used a risk-based approach 
called an Incremental Damage Assessment (IDA) to identify an appropriate SDF.  The IDA process was 
developed by federal agencies including the Federal Emergency Management Agency and the Federal 
Energy Regulatory Commission to support the selection of appropriate SDFs.   

The appropriate SDF is defined as the flood where dam failure would not create a significant increase in 
the hazard to life and/or property above the natural base flood.  The IDA process, therefore, 
acknowledges that natural floods (e.g., the Probable Maximum Flood (PMF)) can be so large that failure 
of a dam during such a large flood is not noticeable for areas downstream of the dam.   The IDA process 
iteratively evaluates floods, generally from the PMF as an upper bound to the 100-year flood as a lower 
bound, to identify the threshold flood where the consequences of dam failure are significant.   

At Mirror Lake Dam, our IDA analysis indicated that the 500-year flood represented this 
threshold.  Floods larger than the 500-year flood would overwhelm the downstream area through 
natural flooding such that dam failure during the flood would not create significant additional 
consequences.  Correspondingly, dam failure during floods lower than the 500-year flood, such as during 
the 100-year flood, would create additional, significant consequences.  Therefore, it is recommended 
that rehabilitation and dam improvement measures be implemented to mitigate potential dam failure 
for floods up to and including the 500-year flood. 

As stated under the Stormwater section of this report, the design team is proposing replacement of the 
existing spillway with a stepped structure and raising the dam/berm approximately 2 feet to better 
control stormwater and allow for a 500 year SDF.  
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The proposed dam improvements also consist of adding upstream erosion protection, and re-grading 
the upstream and downstream slopes of the dam  

A conventional toe drain with a perforated PVC pipe surrounded by free draining soils will be 
constructed at the downstream embankment toe.  The toe drain will help lower the shallow 
groundwater at the toe of the dam, lower the groundwater table through the dam, and improve 
stability.  

The downstream channel will consist of a concrete apron that transitions to Roberts Brook.  The Roberts 
Brook side channels will be lined with riprap for erosion/scour protection. 

Refer to Appendix C for Mirror Lake Dam Improvements – Conceptual Design Report. 

1.8 Aquatic Health 

In order to provide recommendations for improving the aquatic health of Mirror Lake, a bathymetric 
survey was performed, as well as analyzing sediment samples taken from the lake. Previous aquatic 
health studies were reviewed to develop a sense of how the lake has been impacted by various activities 
and developments over the years.  

The results of the study and field investigations lead to a recommendation of removing the accumulated 
sediments within the lake, and the option to deepen the lake to a maximum depth of 12’, as well as 
providing shoreline plantings and planting within littoral shelf of the lake.  

Further recommendations are to provide sediment forebays with soil amendments that are high in 
phosphorus attenuation and ongoing monitoring and measurement of various properties of the lake 
water. 

Refer to Appendix D Historical Data Review and Findings Technical Memorandum for detailed findings 
and recommendations to improve the water quality, plant and animal life within Mirror Lake. 

1.9 Lake Dredging 

Accumulated sediment from stormwater runoff is a large contributor to the poor health of the lake. 
Removing or dredging the existing sediment and preventing or slowing the buildup of future sediment is 
a key factor in improving the lake. Establishing an optimal lake depth is also important to the health of 
the lake. A feasibility study level plan was developed for dredging of the lake to determine methods that 
could be implemented, quantity of material to be removed and associated permitting time line and fees. 

Hydraulic dredging is recommended to remove the soft sediments that have accumulated in the lake 
from stormwater runoff. This is achieved without having to drain the lake. The sediments would then be 
stored in large geotextile dewatering tubes and allowed to dry before being transported to a disposal 
facility. The effluent from the sediment dewatering would most likely need to be treated prior to 
pumping back into the lake, however, additional testing of the water will need to be conducted to verify 
this assumption. 

To achieve the lake depth proposed in the Historical Data Review and Findings Technical Memorandum 

and according to sections provided by Towers Golde, the native till soils will need to be excavated up to 
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6’ in some locations. The hydraulic dredging process does not work well with dense till type soils. Given 
the volume of material proposed to be removed, draining of the lake and conventional excavation is 
being proposed for the till soils. 

Refer to Appendix E Dredging Conceptual Level Design Memorandum for a detailed analysis of the lake 
dredging. 

1.10 Permitting/Schedule 

Permitting 

Permitting was reviewed for the dam improvements, stormwater management and dredging.  

It is expected that and Environmental Impact Evaluation (EIE) will be required for the Mirror Lake 
Improvements project under the Connecticut Environmental Policy Act (CEPA). 

For the dam and berm improvements, multiple permits would be required with approval durations 
ranging from 1-2 months up to 5-7 months, however, some permits are contingent on the approval of 
others. An overall review process of 12 months should be expected, refer to table below. 

 

Regulator Permit ID Estimated Approval Duration 

CT DEEP Dam Safety Individual Permit 5-7 Months 
CT DEEP Water Quality Section 401 Water Quality 

Certificate 
5-7 Months 

CT DEEP Fisheries Determination of Need for 
Fishway 

1-2 Months 

Army Corps of Engineers Pre-Construction Notification 5-7 Months 
CT DEEP NDDB Rare Species Review 2 Months 

 

Stormwater management would require a masterplan Flood Management Certification for the Roberts 
Brook Watershed be submitted to CT DEEP as well as a revision to the campus Memorandum of 
Understanding with CT DEEP. Based on past experience with DEEP, the anticipated review and approval 
process for these items would take approximately 9-12 months. 

The CT DEEP Construction Stormwater General Permit for the Discharge of Stormwater and Dewatering 
Wastewaters from Construction Activities would be required for the construction with an approval time 
of 60 days. 

Baystate Environmental Consultants (now part of GZA) prepared dredging plans and permitting for 
Mirror Lake between 2009 and 2013. For that project the permitting process and public outreach 
extended approximately 2 years before a plan was approved. The approval timeline for dredging should 
be anticipated at 2 years or longer based on the project scope and methodologies detailed in the 
Dredging Conceptual Level Design Memorandum included in Appendix E. The permits below will be 
required.  
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Regulator Permit ID Estimated Approval Duration 

CT DEEP  Inland Wetlands and Waterways TBD* 
CT DEEP Water Quality Section 401 Water Quality 

Certificate/Diversion Permit 
TBD* 

Army Corps of Engineers Section 404 Authorization TBD* 
CT DEEP  Wastewater Discharges from 

Manufacturing, Commercial, and 
Other Activities 

TBD* 

 *Approval times are dependent on the public outreach process anticipated at 2+ years 

Schedule 

• Design 
o Schematic Design/Additional Field Investigation – 2 Months 
o Design Development – 3-4 Months 

 Begin Permitting Process and Public Outreach 
o Contract Documents – 4-5 Months 

• Permitting/Public Outreach – 2+ years concurrent with design efforts 
• Bid, Negotiation and Award – 2 Months  
• Construction – 12-18 months  

o First Construction Season - Dredging, Dam, Forebays, Storm Relocation 
o Second Construction Season – Site Restoration and Landscape Improvements 

1.11 Estimated Cost 

The cost to perform the above improvements has been estimated based on the materials provided in 
this feasibility study.  

The bulk of the project cost is associated with the dredging and dam repairs. The landscape costs have 
been separated out as a base project, with four separate alternates that could be added to the base 
should the University choose to pursue them. The remainder of the work involves storm drainage 
relocations and miscellaneous construction costs.  

A summary of costs are below. Additional design and field investigation will be required to obtain a 
more accurate level of cost.   

Summary of Cost 

Trade Cost $11,934,915 
Total Construction Cost $17,626,659 
Alternate # 1 – Shelter $970,420* 
Alternate #2 – South Promenade $1,624,235* 
Alternate #3 – Downstream Improvements $757,476* 
Alternate #4 – Bridge to Island $1,515,433* 
*Includes all mark-ups 

Refer to Appendix F for a detailed breakdown of costs. 
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1.12 Phasing 

The recommendations in this report could be constructed in phases. Below are aspects of the project 
that could be constructed in separate construction seasons, or as separate projects. 

Hydraulic Dredging, Storm Drainage and Forebays: 

Hydraulic dredging could be done ahead of any of the other construction, however, it would be 
recommended to construct some version of the sediment forebays with required pipe re-rerouting and 
the upgrades to the hydrodynamic separator concurrent with or within a short time period after 
dredging is complete. This would slow down accumulation of sediment, extending the time necessary 
for additional future dredging. Forebay design and location may differ from what is shown in this report 
if it is not performed concurrent with, or after the mechanical dredging required to lower the lake 
surface. 

Mechanical Dredging, Spillway, Berm, and Optional Landscape Walls 

The above activities should be constructed concurrently. The spillway shape and dam height presented 
in this report are based on the deepening and reshaping of the lake through mechanical dredging and 
should therefore be performed as one project. The drain down of the lake required for mechanical 
dredging will also make their construction less costly than using a cofferdam system. Should the optional 
landscape walls for the promenade and overlook be pursued, the drain down of the lake would also 
make their construction less costly than if a cofferdam approach were used. 

Landscape Features 

The base option landscape features could be broken out into a separate Phase of construction. Other 
options, such as the bridge and downstream landscape features could be constructed as separate 
projects at any date. As stated above, it would be recommended to construct the promenade and 
overlook during the mechanical dredging process. 

1.13 Alternate Options 

The alternate options outlined below have not been studied to the level of the recommended options 
within this report. The options provide a cost savings, but do not provide the same level of benefit as the 
recommended strategy for the lake. 

Dredge Sediment Only 

Dredging just the soft sediment would improve the health of the lake, however there would be no 
benefit to stormwater control. Sediment would likely build back up over time without the installation of 
the forebays. Stormwater strategies for future development in the watershed would need to be 
reviewed with DEEP if stormwater management is not resolved at Mirror Lake. The estimated trade cost 
for hydraulic dredging is approximately $4.2M.  
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Mechanically Dredge Sediment and Hard Bottom 

Mechanically dredging both the sediment and hard bottom may be less costly than hydraulically 
dredging the soft sediment and mechanically dredging the hard bottom. It is likely the water treatment 
costs and geotextile filter tube costs could be eliminated. However, this approach may be harder to 
permit based on past experience by Baystate Environmental Company (now part of GZA) who prepared 
Mirror Lake dredging plans in 2009. Eliminating the costs to hydraulically dredge could result in a $2.2M 
trade cost savings, for a total trade cost of $9.8M. 

Mechanically Dredge Less Material 

The proposed depth of the pond is based on limnologist recommendations in the Historical Data Review 

and Findings Technical Memorandum included in Appendix D of this report as well as sections prepared 
by Towers Golde. The maximum proposed depth is approximately 12’. The limnologist 
recommendations do suggest that the maximum depth could be less than 12’ and as low as 6’. Currently 
removal and disposal of the native till is estimated between $1.2M to $3.2M depending on if the soil is 
impacted. Reducing the depth would allow for less material to be removed from the lake and could 
result in a substantial savings.  

Enlarge the Footprint of the Lake and Raise the Berm 

In a previous study, BVH presented an option to enlarge the footprint of the lake and raise the berm 
without deepening the lake or altering the spillway. Forebays and removal of soft sediment were 
recommended with this option. These alterations served strictly to provide stormwater management 
and runoff quality enhancements. Minimal landscape improvements were proposed. Aquatic health and 
dam stability were not reviewed with this study. The enlargement of the lake was not received well from 
the University from an aesthetic standpoint and this option was eliminated from the previous study.  
However, eliminating mechanical dredging, spillway replacement and the majority of the landscape 
improvements could results in a trade cost savings of approximately $5M for a total trade cost of 
approximately $7M. Again, this option did not look at aquatic health, dam stability and aesthetic 
benefits.  

1.14 Closing Statements 

Mirror Lake is an iconic feature and gathering place on the University of Connecticut Storrs campus that 
also serves as a stormwater facility.  Continued development on and around the campus has created a 
need to provide additional stormwater storage in the lake, as well as additional water quality measures 
to maintain the health of the lake. This study is a first step in creating a plan to address these issues, as 
well as provide aesthetic improvements and additional opportunities to connect with the lake. We 
recommend that the scope of work and strategies in this report be further developed to create a project 
to implement the improvements for Mirror Lake. Permitting future development within the watershed 
may be contingent on the agreement between UConn and DEEP to reduce flows to 1993 levels, and 
provide the required 1’ of freeboard. 




