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Section 1 - Storrs and Regional Campuses

Index of Reports

This quarterly report is only for UPDC projects over $500,000. Other departments, such as Facility Operations, ITS,
etc. may also have capital projects greater than $500,000, but these are not included in this report and are not
reported on by UPDC.

The reports listed below are compiled in this Quarterly Report and provide a summary overview of each project
together with progress photographs and the project manager's estimate of the cost to complete the project.
Because the reports contain projected costs and also account for budget risks identified by the project manager
individual reports may not necessarily exactly correlate with the actual committed or expended costs contained in
the financial records of the University.

Project Project Number

UConn 2000 Code Remediation - Stamford Downtown Relocation 201523

Public Safety Building Improvements 201703

Supplemental Utility Plant 300025

NWQUAD - Science 1 - Site Improvements and Tunnel Phase 2 300050

UConn Hockey Arena 300133

Stamford Abutting Property Remediation 300149

Boiler Plant Equipment Replacement and Utility Tunnel Connection 300151

NER and Discovery Drive Intersection Improvements 300169

I - Lot Improvements 300173

Residential Life Facilities - South Campus Residence Hall 300200

Res Life Mansfield Apartments Redevelopment 300234

Gilbert Road Site Preparation 300235

B4 Steam Vault and Line Exigent Repair 300247

Academic & Research Facilities - STEM Research Center Science 1 901802

Gant Building Renovation - STEM 901803
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Quarterly Construction Status Report UConn 2000 Code Remediation - Stamford Downtown 
Relocation

Period Ending: March 31, 2023 Project Number: 201523 

Project Parameters

Project Architect/Engineer: AECOM Technical Services Inc Notice to Proceed: 07/01/2021
General Contractor/CM: Daniel OConnells Sons Inc Contract Substantial Completion: 12/23/2022
UConn Project Manager: Juan  Cobos Projected Substantial Completion: 09/29/2023
Project Phase: Construction Current Phase Budget: $22,000,000.00
Percent Complete: 85 % Estimated Total Project Cost: $20,424,277.46

Project Description:
After completing a required plan review and field inspection of the UConn 2000 Code Remediation - Stamford Downtown Relocation 
project, the Office of the Fire Marshal and Building Inspector cited fifty-three code discrepancies related to the original project.

The University has engaged the services of an architect to complete the necessary design for the remediation of the balance of the 
discrepancies and to integrate the designs with planned minor programmatic renovations. The University has also retained the services of 
a construction manager to begin remediation and construction.

Current Project Status:
3 discrepancies were addressed in 2017. 19 discrepancies were resolved between the original architect and building departments so 31 
total remain open.

PHASE I: UConn 2000 Code Remediation and Programmatic Renovations Stamford Campus
     GMP Amendment was signed on 7/8/2020 to address another 10 deficiencies. A Notice To Proceed was issued to the Construction 
Manager on 7/10/2020. Construction was substantially complete by 11/15/2020. This reduced the number of deficiencies to 21. 

PHASE II: UConn 2000 Code Remediation and Programmatic Renovations Stamford Campus
      The GMP was assembled in May of 2021. Preliminary investigation was conducted in June of 2021 and construction was started in 
July 2021. Phase II construction duration is 18 months. Work in this phase includes adding restrooms, adding egress stairs, completing 
fire-rated assemblies, and new duct shaft enclosures. All Phase 2 work is Notice of Deficiency (NOD) related.
      Ongoing construction activities include fire-rated wall construction and miscellaneous program spaces. Three new egress stair towers 
have been enclosed and are weathertight.
     Third party inspection services are ongoing. Inspection performance is satisfactory to UConn FMBIO. Soils remediation and disposal 
efforts have been finalized. NODs #26, 29, 31, and 36 are substantially complete and ready for final inspection.
     UConn Public Safety has signed off on modifications to the fire protection system at high voltage locations.

Project Issues/Risks:
Presently, the project is on budget, but unforeseen field conditions and additional remediation is scheduled for Summer 2023. Construction 
efforts have uncovered additional field conditions which need to be corrected. These conditions occur in the East Light Spline and the West
End of the Main Concourse. Fire-rated demising walls at these locations do not sit on the concrete floor slabs, creating unprotected 
openings between floors. Corrective repairs will need to be made from adjacent occupied spaces.
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Progress photo of the new Southeast Emergency Egress Stair

New Interior Stair
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Project Name: UConn 2000 Code Remediation - Stamford Downtown Relocation
Project Num.: 201523
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $14,750,000.00 $14,750,000.00 $14,551,617.26 $1,263,382.16 $15,814,999.42 $705,000.00 $16,519,999.42 -$1,769,999.42 $12,748,475.71 

02000 Design Services $1,900,000.00 $1,955,000.00 $183,958.00 $1,178,898.00 $1,362,856.00 $80,000.00 $1,442,856.00 $512,144.00 $1,251,402.24 

03000 Telecom $150,000.00 $100,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $100,000.00 $0.00 

04000 Furniture, Fixtures & Equipment $275,000.00 $275,000.00 $139,174.34 $10,948.69 $150,123.03 $0.00 $150,123.03 $124,876.97 $150,123.03 

05000 Internal Costs $1,160,000.00 $1,164,680.00 $621,595.71 $929,122.00 $1,550,717.71 $0.00 $1,550,717.71 -$386,037.71 $1,421,217.71 

06000 Other A/E Services $180,500.00 $140,820.00 $419,552.40 -$1,507.14 $418,045.26 $0.00 $418,045.26 -$277,225.26 $352,630.86 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $100,000.00 $75,000.00 $1,601.75 $0.00 $1,601.75 $45,000.00 $46,601.75 $28,398.25 $1,598.90 

09000 Environmental $100,000.00 $75,000.00 $60,915.00 $12,612.00 $73,527.00 $0.00 $73,527.00 $1,473.00 $50,148.10 

10000 Insurance & Legal $220,000.00 $220,000.00 $179,835.00 $39,862.87 $219,697.87 $0.00 $219,697.87 $302.13 $211,732.87 

11000 Miscellaneous $19,500.00 $19,500.00 $2,922.08 -$212.66 $2,709.42 $0.00 $2,709.42 $16,790.58 $2,709.42 

DIRECT COST SUBTOTAL $18,855,000.00 $18,775,000.00 $16,161,171.54 $3,433,105.92 $19,594,277.46 $830,000.00 $20,424,277.46 -$1,649,277.46 $16,190,038.84 

12000 Contingency $3,145,000.00 $3,225,000.00 $3,225,000.00 

TOTAL $22,000,000.00 $22,000,000.00 $16,161,171.54 $3,433,105.92 $19,594,277.46 $830,000.00 $1,575,722.54 $16,190,038.84 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 20,424,277.46 EXECUTED CHANGE ORDERS $ 527,282.16 3.62%

TOTAL APPROVED BUDGET $ 22,000,000.00 TOTAL PENDING CHANGE ORDERS $ 736,100.00 5.06%

PROJECT (OVER-RUN)/UNDER-RUN $ 1,575,722.54 TOTAL CONSTRUCTION CHANGES $ 1,263,382.16 8.68%

 Total Current Funding $ 22,000,000.00 Comments - Construction Changes over 5%:
Change orders to Phases 1 and 2 to capture additional scope of work uncovered by 
field conditions to correct NODs.
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Quarterly Construction Status Report Public Safety Building Improvements
Period Ending: March 31, 2023 Project Number: 201703 

Project Parameters

Project Architect/Engineer: Christopher Williams Architects LLC Notice to Proceed: 01/11/2021
General Contractor/CM: Sarazin General Contractors Inc Contract Substantial Completion: 05/31/2023
UConn Project Manager: Scott  Gallo Projected Substantial Completion: 05/31/2023
Project Phase: Construction Current Phase Budget: $7,750,000.00
Percent Complete: 90 % Estimated Total Project Cost: $7,742,002.00

Project Description:
Project scope includes an addition at the south side of the building to expand the existing main entrance and an addition at the East side of
the building to house Fire Department offices, dining and lounge areas, sleeping rooms and toilet, locker and shower facilities. Alterations 
to the existing First Floor include expansion of the existing Dispatch Room and creation of new toilet, locker and shower facilities for the 
Police Department. Site work includes relocation of existing underground utilities and related grading and underground storm drainage 
system. MEP work includes Fire protection, plumbing, HVAC, electrical and telecommunications related to the additions and alterations as 
well as replacement of existing First and Second floor lighting with LED type lighting.

Current Project Status:
The Main Distribution Panel, which had been delayed for over a year arrived and was installed late March.  We received a TCO for the 
men's and women's locker rooms which the UCPD will occupy by mid April.  The Fire Chief's suite will have a TCO by the end of April with 
occupancy before graduation. Exterior fencing will be removed by April 7 and all landscaping will be completed by the end of April.  The 
rear exterior stair tower footings have been poured except for the one where the current transformer sits.  That transformer will be 
deenergized by April 17.

Project Issues/Risks:
There are a few remaining equipment/material with long lead times but should not delay occupancy of the Fire Chief's Suite.
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Men's Locker Room - Police Department 

Day Room - Fire Department
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Project Name: Public Safety Building Improvements
Project Num.: 201703
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $5,846,000.00 $5,846,000.00 $5,567,990.00 $438,940.33 $6,006,930.33 $144,216.80 $6,151,147.13 -$305,147.13 $5,299,375.01 

02000 Design Services $576,905.00 $576,905.00 $372,642.50 $451,697.00 $824,339.50 $0.00 $824,339.50 -$247,434.50 $748,686.54 

03000 Telecom $30,859.00 $30,859.00 $89,100.52 $69,875.00 $158,975.52 $0.00 $158,975.52 -$128,116.52 $114,919.50 

04000 Furniture, Fixtures & Equipment $0.00 $0.00 $95,582.37 -$88,940.75 $6,641.62 $94,576.75 $101,218.37 -$101,218.37 $0.00 

05000 Internal Costs $266,061.00 $266,061.00 $22,721.05 $280,896.00 $303,617.05 $500.00 $304,117.05 -$38,056.05 $66,257.05 

06000 Other A/E Services $102,247.00 $102,247.00 $122,328.76 $3,879.00 $126,207.76 $0.00 $126,207.76 -$23,960.76 $118,729.96 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $71,350.00 $71,350.00 $79,550.60 -$19,830.98 $59,719.62 $0.00 $59,719.62 $11,630.38 $34,522.44 

09000 Environmental $0.00 $0.00 $6,837.53 $3,810.52 $10,648.05 $0.00 $10,648.05 -$10,648.05 $10,648.05 

10000 Insurance & Legal $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

11000 Miscellaneous $500.00 $500.00 $5,332.06 $296.94 $5,629.00 $0.00 $5,629.00 -$5,129.00 $5,629.00 

DIRECT COST SUBTOTAL $6,893,922.00 $6,893,922.00 $6,362,085.39 $1,140,623.06 $7,502,708.45 $239,293.55 $7,742,002.00 -$848,080.00 $6,398,767.55 

12000 Contingency $856,078.00 $856,078.00 $856,078.00 

TOTAL $7,750,000.00 $7,750,000.00 $6,362,085.39 $1,140,623.06 $7,502,708.45 $239,293.55 $7,998.00 $6,398,767.55 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 7,742,002.00 EXECUTED CHANGE ORDERS $ 287,740.02 5.17%

TOTAL APPROVED BUDGET $ 7,750,000.00 TOTAL PENDING CHANGE ORDERS $ 151,200.31 2.72%

PROJECT (OVER-RUN)/UNDER-RUN $ 7,998.00 TOTAL CONSTRUCTION CHANGES $ 438,940.33 7.88%

 Total Current Funding $ 7,750,000.00 Comments - Construction Changes over 5%:
Additional funding was requested and approved by the BOT for the redesign of the 
location of Dispatch, the Fire Chief's office suite and the new Business suite.  The 
cost to move forward with the redesign was deemed too expensive and we have 
canceled that task for this project.  We received pricing for the renovation of the Fire
Chief's Suite which we are currently renovating. 
We are holding the additional funding to transfer it to a new project to address 
relocating the Dispatch Center and creating a Business Suite .
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Quarterly Construction Status Report Supplemental Utility Plant
Period Ending: March 31, 2023 Project Number: 300025 

Project Parameters

Project Architect/Engineer: Notice to Proceed: 06/05/2020
General Contractor/CM: Contract Substantial Completion: 06/06/2022
UConn Project Manager: Projected Substantial Completion: 09/01/2022
Project Phase: Current Phase Budget: $67,000,000.00
Percent Complete:

Richard Turlington Architects Inc 
Bond Brothers Inc
Webb  Grouten, Jr. 
Occupancy
95 % Estimated Total Project Cost: $65,593,110.43

Project Description:
Utility modeling has shown that additional chilled water, steam, and electrical power will be needed to complete the renovation of the Gant 
Science Complex and the construction of the STEM Research Center - Science 1 building, both of which are key elements in the State's 
Next Generation CT program.  

To meet these additional loads, a new Supplemental Utility Plant (SUP) will be constructed in the Northwest Science Quad District, but it 
will include only equipment required to complete Gant Science Complex and STEM Research Center. Equipment to generate electricity is 
NOT included, pending the study of renewable energy resources and the reduction of carbon emissions by the Trustees, Administration, 
Faculty and Students (TAFS) committee, the Solve Climate by 2030 committee, and the President's Working Group on Sustainability.

To meet the immediate Gant Science Complex and STEM Research Center needs for heating and cooling, and the need for an upgrade to
the existing campus power interconnection and distribution system, the SUP will include:

      Two steam chillers and two electric chillers;
      An upgraded electrical utility connection to re-establish the original University operating requirements for campus electrical power 
distribution, allowing the campus to be serviced fully by either local UConn Cogenerated Clean Heat and Power Distributed Generation  
Resource Micro-Grid power or purchased imported power from the Eversource grid;
     Two emergency generator(s) to support emergency power demands for  Gant Science Complex and STEM Research Center;
     Space allocation and provisions for one (1) steam boiler as part of the replacement of four (4) aging boilers located at the Central Utility 
Plant (CUP) which are required to be phased out of service by 2023 due to DEEP/EPA regulatory emissions caps.  The new dual-fuel 
efficient steam boilers will reduce greenhouse gas emissions by 3.5% - 5.25% from current levels.

Current Project Status:
The certificate of substantial completion was issued September 1, 2022.

Major mechanical equipment start up and commissioning is complete.  An issue with the Science 1 tunnel 20 inch steam pipe has 
prevented the completion of start up and commissioning activities for the two steam chillers.  At this time it is not known when these 
activities will be able to continue.

Trades have demobilized except for punch list work,  miscellaneous change order work and correcting outstanding substantial completion 
deficiencies.  Project closeout documentation continues.
The Boiler project (300151) trades continue to actively work at the SUP.

With the exception of field oversight staff, the internal UPDC project delivery team is abiding by the University directive for all staff members
to return to campus 3 days a week and work remotely the remainder of the week.

The project is currently within budget.

Project Issues/Risks:
An issue with the Science 1 twenty inch 125# steam pipe in the tunnel has prevented the completion of start up and commissioning 
activities for the two steam chillers.  At this time it is not known when these activities will be able to continue.
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Cooling Towers & Generator Exhaust - facing east 

New Chillers



Period Ending : March 31, 2023 Supplemental Utility Plant
Page Number - 300025 - 3

Project Name:
Project Num.:
Project Phase:

Supplemental Utility Plant 
300025
Occupancy

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $51,250,000.00 $51,250,000.00 $51,700,604.00 $2,077,017.32 $53,777,621.32 $1,226,580.44 $55,004,201.76 -$3,754,201.76 $46,953,345.07 

02000 Design Services $4,400,000.00 $4,400,000.00 $3,743,781.00 $1,705,723.45 $5,449,504.45 $0.00 $5,449,504.45 -$1,049,504.45 $5,068,236.89 

03000 Telecom $500,000.00 $500,000.00 $94,695.40 $0.00 $94,695.40 $0.00 $94,695.40 $405,304.60 $63,815.02 

04000 Furniture, Fixtures & Equipment $50,000.00 $50,000.00 $11,433.34 $0.00 $11,433.34 $0.00 $11,433.34 $38,566.66 $11,433.34 

05000 Internal Costs $3,000,000.00 $3,000,000.00 $634,633.00 $3,263,226.83 $3,897,859.83 $400,000.00 $4,297,859.83 -$1,297,859.83 $1,962,624.13 

06000 Other A/E Services $300,000.00 $300,000.00 $380,470.00 $239,554.00 $620,024.00 $100,000.00 $720,024.00 -$420,024.00 $497,929.65 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

09000 Environmental $100,000.00 $100,000.00 $100.00 -$100.00 $0.00 $0.00 $0.00 $100,000.00 $0.00 

10000 Insurance & Legal $0.00 $0.00 $2,627.00 $11,078.38 $13,705.38 $0.00 $13,705.38 -$13,705.38 $9,793.38 

11000 Miscellaneous $400,000.00 $400,000.00 $1,686.27 $0.00 $1,686.27 $0.00 $1,686.27 $398,313.73 $1,686.27 

DIRECT COST SUBTOTAL $60,000,000.00 $60,000,000.00 $56,570,030.01 $7,296,499.98 $63,866,529.99 $1,726,580.44 $65,593,110.43 -$5,593,110.43 $54,568,863.75 

12000 Contingency $7,000,000.00 $7,000,000.00 $7,000,000.00 

TOTAL $67,000,000.00 $67,000,000.00 $56,570,030.01 $7,296,499.98 $63,866,529.99 $1,726,580.44 $1,406,889.57 $54,568,863.75 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 65,593,110.43 EXECUTED CHANGE ORDERS $ 1,368,887.84 2.65%

TOTAL APPROVED BUDGET $ 67,000,000.00 TOTAL PENDING CHANGE ORDERS $ 658,129.48 1.27%

PROJECT (OVER-RUN)/UNDER-RUN $ 1,406,889.57 TOTAL CONSTRUCTION CHANGES $ 2,027,017.32 3.92%

 Total Current Funding $ 67,000,000.00 Comments - Construction Changes over 5%:
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Quarterly Construction Status Report NWQUAD - Science 1 - Site Improvements and Tunnel 
Phase 2

Period Ending: March 31, 2023 Project Number: 300050 

Project Parameters

Project Architect/Engineer: Payette Associates Inc Notice to Proceed: 07/03/2020
General Contractor/CM: Dimeo Construction Company Contract Substantial Completion: 10/31/2022
UConn Project Manager: Mary  Clark Projected Substantial Completion: 12/09/2022
Project Phase: Construction Current Phase Budget: $56,000,000.00
Percent Complete: 96.5 % Estimated Total Project Cost: $49,360,420.84

Project Description:

Northwest Quad Science 1 – Site Improvements and Tunnel Phase 2 consist of a series of enabling projects that support the new quad 
development. They include a Utility Tunnel Extension from the existing Gant tunnel, the direct burial of utilities for connections to the 
campus loop, storm-water management with a woodland corridor extension from the Gant complex, a new surface parking lot, and 
improvements to King Hill and Hillside Road. These projects were designed concurrently with the STEM Research Center – Science 1 
project.

Current Project Status:
The Northwest Quad project received a TCO on December 9, 2022 and the Design Team has submitted their punch lists to Dimeo 
Construction.

Project Issues/Risks:
Waldron's Northwest Quad Site Improvement PEER review of the twenty inch steam system failure at the Utility Tunnel was submitted to 
the University on November 28, 2022.
BVH is scheduled to submit their third party report to the University the week of January 17, 2023.

UPDATE - bulletins will be issued in four packages, two have been issued for preview and pricing. Two more packages are forthcoming 
and will be reviewed by all parties. Work is planning on starting this summer once packages have been reviewed with subcontractors and 
Dimeo.



Period Ending : March 31, 2023 NWQUAD - Science 1 - Site Improvements and Tunnel Phase 2
Page Number - 300050 - 2

NW Quad Site - North Elevation - Looking East

NW Quad Site - view to the West
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Project Name: NWQUAD - Science 1 - Site Improvements and Tunnel Phase 2
Project Num.: 300050
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $40,000,000.00 $40,000,000.00 $36,178,633.96 $1,883,219.71 $38,061,853.67 $2,265,678.11 $40,327,531.78 -$327,531.78 $34,384,902.18 

02000 Design Services $5,000,000.00 $5,000,000.00 $758,852.10 $5,104,248.20 $5,863,100.30 $0.00 $5,863,100.30 -$863,100.30 $5,305,099.89 

03000 Telecom $500,000.00 $500,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $500,000.00 $0.00 

04000 Furniture, Fixtures & Equipment $100,000.00 $100,000.00 $85,713.27 $0.00 $85,713.27 $0.00 $85,713.27 $14,286.73 $79,272.12 

05000 Internal Costs $2,000,000.00 $2,000,000.00 $1,025,699.77 $1,754,123.59 $2,779,823.36 $0.00 $2,779,823.36 -$779,823.36 $2,706,098.26 

06000 Other A/E Services $500,000.00 $500,000.00 $207,381.00 $76,406.36 $283,787.36 $0.00 $283,787.36 $216,212.64 $271,725.62 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

09000 Environmental $500,000.00 $500,000.00 $3,000.00 $0.00 $3,000.00 $0.00 $3,000.00 $497,000.00 $3,000.00 

10000 Insurance & Legal $25,000.00 $25,000.00 $11,053.00 $6,000.00 $17,053.00 $0.00 $17,053.00 $7,947.00 $16,575.00 

11000 Miscellaneous $5,000.00 $5,000.00 $411.77 $0.00 $411.77 $0.00 $411.77 $4,588.23 $411.77 

DIRECT COST SUBTOTAL $48,630,000.00 $48,630,000.00 $38,270,744.87 $8,823,997.86 $47,094,742.73 $2,265,678.11 $49,360,420.84 -$730,420.84 $42,767,084.84 

12000 Contingency $7,370,000.00 $7,370,000.00 $7,370,000.00 

TOTAL $56,000,000.00 $56,000,000.00 $38,270,744.87 $8,823,997.86 $47,094,742.73 $2,265,678.11 $6,639,579.16 $42,767,084.84 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 49,360,420.84 EXECUTED CHANGE ORDERS $ 1,311,586.44 3.63%

TOTAL APPROVED BUDGET $ 56,000,000.00 TOTAL PENDING CHANGE ORDERS $ 566,566.38 1.57%

PROJECT (OVER-RUN)/UNDER-RUN $ 6,639,579.16 TOTAL CONSTRUCTION CHANGES $ 1,878,152.82 5.19%

 Total Current Funding $ 56,000,000.00 Comments - Construction Changes over 5%:
Change orders on this project are due to multiple day 2 changes as well as issues 
due to the steam tunnel. Costs for the steam tunnel will be reimbursed, but the 
project must cover the costs up front.
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Quarterly Construction Status Report UConn Hockey Arena
Period Ending: March 31, 2023 Project Number: 300133 

Project Parameters

Project Architect/Engineer: JCJ Architecture PC Notice to Proceed: 05/20/2021
General Contractor/CM: Turner Construction Co Contract Substantial Completion: 12/14/2022
UConn Project Manager: Heather  Schlink Projected Substantial Completion: 12/14/2022
Project Phase: Occupancy Current Phase Budget: $70,000,000.00
Percent Complete: 93 % Estimated Total Project Cost: $69,770,908.95

Project Description:
The new Hockey Facility will be 2-story, 108,760 gsf foot arena, built within the Athletic District of the Storrs campus.  The facility will 
contain first floor locker rooms, support areas, administrative offices, an ice lounge and mechanical space.  The second floor, known as the
Concourse level, provides approximately 2,600  seats, concessions and restrooms.  The mezzanine level is reserved for invited guests and
patrons.

The planning and design of the building is in conformance with Hockey East Association requirements and will complete the Athletic District
on campus.

Current Project Status:
The project was substantially completed on December 14, 2022.  Punch list items are ongoing.

There are sixteen change orders executed at this time, however future and potential changes have been accounted for in this report and 
shall be executed in the near future, but do not present budget concerns.

Project Issues/Risks:
None
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Locker rooms are complete and operational

Building is complete, except for decorative metal panels.
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Project Name: UConn Hockey Arena
Project Num.: 300133
Project Phase: Occupancy

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $53,082,185.00 $53,082,185.00 $52,266,011.54 $1,689,933.98 $53,955,945.52 $3,967,464.00 $57,923,409.52 -$4,841,224.52 $47,904,679.55 

02000 Design Services $4,753,167.00 $4,753,167.00 $1,763,766.09 $2,655,391.05 $4,419,157.14 $200,000.00 $4,619,157.14 $134,009.86 $4,353,026.00 

03000 Telecom $355,000.00 $355,000.00 $352,613.00 -$62,469.53 $290,143.47 $0.00 $290,143.47 $64,856.53 $203,288.87 

04000 Furniture, Fixtures & Equipment $3,575,505.00 $3,575,505.00 $2,658,872.63 $1,330,941.36 $3,989,813.99 $56,500.00 $4,046,313.99 -$470,808.99 $3,786,766.36 

05000 Internal Costs $2,435,000.00 $2,435,000.00 $406,279.62 $1,695,582.78 $2,101,862.40 $0.00 $2,101,862.40 $333,137.60 $1,862.40 

06000 Other A/E Services $415,000.00 $415,000.00 $289,165.00 $369,159.72 $658,324.72 $0.00 $658,324.72 -$243,324.72 $621,102.47 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $25,000.00 $25,000.00 $1,677.00 $12,427.00 $14,104.00 $0.00 $14,104.00 $10,896.00 $9,235.70 

09000 Environmental $205,833.00 $205,833.00 $0.00 $0.00 $0.00 $0.00 $0.00 $205,833.00 $0.00 

10000 Insurance & Legal $125,000.00 $125,000.00 $77,500.00 $27,821.00 $105,321.00 $0.00 $105,321.00 $19,679.00 $105,321.00 

11000 Miscellaneous $28,310.00 $28,310.00 $12,404.00 -$131.29 $12,272.71 $0.00 $12,272.71 $16,037.29 $12,272.71 

DIRECT COST SUBTOTAL $65,000,000.00 $65,000,000.00 $57,828,288.88 $7,718,656.07 $65,546,944.95 $4,223,964.00 $69,770,908.95 -$4,770,908.95 $56,997,555.06 

12000 Contingency $5,000,000.00 $5,000,000.00 $5,000,000.00 

TOTAL $70,000,000.00 $70,000,000.00 $57,828,288.88 $7,718,656.07 $65,546,944.95 $4,223,964.00 $229,091.05 $56,997,555.06 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 69,770,908.95 EXECUTED CHANGE ORDERS $ 1,390,380.08 2.66%

TOTAL APPROVED BUDGET $ 70,000,000.00 TOTAL PENDING CHANGE ORDERS $ 312,177.49 0.60%

PROJECT (OVER-RUN)/UNDER-RUN $ 229,091.05 TOTAL CONSTRUCTION CHANGES $ 1,702,557.57 3.26%

 Total Current Funding $ 58,197,083.66 Comments - Construction Changes over 5%:
N/A
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Quarterly Construction Status Report Stamford Abutting Property Remediation
Period Ending: March 31, 2023 Project Number: 300149 

Project Parameters

Project Architect/Engineer: Tighe & Bond Inc Notice to Proceed: 04/30/2019
General Contractor/CM: Standard Demolition Services Inc Contract Substantial Completion: 09/14/2019
UConn Project Manager: Thomas  Haskell Projected Substantial Completion: 09/29/2023
Project Phase: Construction Current Phase Budget: $2,500,000.00
Percent Complete: 99 % Estimated Total Project Cost: $2,001,071.50

Project Description:
The former Stamford Parking Garage was a three level steel and concrete structure located on approximately 4 acres at the Stamford 
Campus. The site is at the intersection of Washington Boulevard and Broad Street, with the Mill River at the west border and 11 occupied 
residential lots to the north.  A report issued in February of 2017 determined that the garage was beyond its useful life and recommended it
be demolished at the earliest opportunity. The garage and the site soil tested positive for environmental conditions, and subsequent testing 
showed that the contaminants had migrated onto a portion of the 11 abutting properties to the north of the Stamford Parking Garage site.

This project is for the remediation, disposal and restoration of those portions of the 11 abutting properties that are effected by the soil 
contamination.

Current Project Status:
UConn has received access agreements for 10 of the 11 properties. Remediation at the ten properties is complete. Landscape 
replacement is substantially complete at all of the properties. Work on the property located at 1310 Washington Boulevard has not started 
due to a property line dispute. 

Most miscellaneous improvements on Vernon Place have been installed. One fence, a shed, and some miscellaneous plantings are 
outstanding. 

The project is currently within budget. Most of the work was conducted on a time and material basis, so final costs are being reconciled.  
Final completion, including repairs,  cleaning and work at the Washington Boulevard property is anticipated for summer of 2023.

Project Issues/Risks:
Access has now been permitted to the property at 1310 Washington Boulevard.  A settlement has been reached, but we are awaiting 
execution and recording of the agreement documents before we can commence remediation work.
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Washington Boulevard property - aerial view

Washington Boulevard property
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Project Name: Stamford Abutting Property Remediation
Project Num.: 300149
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $1,890,000.00 $2,019,200.00 $1,843,311.50 $0.00 $1,843,311.50 $0.00 $1,843,311.50 $175,888.50 $1,616,702.09 

02000 Design Services $210,000.00 $55,800.00 $10,040.00 $3,220.00 $13,260.00 $0.00 $13,260.00 $42,540.00 $9,285.00 

03000 Telecom $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

04000 Furniture, Fixtures & Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

05000 Internal Costs $100,000.00 $120,000.00 $76,650.00 $52,050.00 $128,700.00 $0.00 $128,700.00 -$8,700.00 $53,700.00 

06000 Other A/E Services $0.00 $0.00 $5,800.00 $2,500.00 $8,300.00 $0.00 $8,300.00 -$8,300.00 $7,520.00 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

09000 Environmental $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

10000 Insurance & Legal $100,000.00 $65,000.00 $7,500.00 $0.00 $7,500.00 $0.00 $7,500.00 $57,500.00 $6,394.50 

11000 Miscellaneous $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

DIRECT COST SUBTOTAL $2,300,000.00 $2,260,000.00 $1,943,301.50 $57,770.00 $2,001,071.50 $0.00 $2,001,071.50 $258,928.50 $1,693,601.59 

12000 Contingency $200,000.00 $240,000.00 $240,000.00 

TOTAL $2,500,000.00 $2,500,000.00 $1,943,301.50 $57,770.00 $2,001,071.50 $0.00 $498,928.50 $1,693,601.59 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 2,001,071.50 EXECUTED CHANGE ORDERS $ 0.00 0.00%

TOTAL APPROVED BUDGET $ 2,500,000.00 TOTAL PENDING CHANGE ORDERS $ 0.00 0.00%

PROJECT (OVER-RUN)/UNDER-RUN $ 498,928.50 TOTAL CONSTRUCTION CHANGES $ 0.00 0.00%

 Total Current Funding $ 2,500,000.00 Comments - Construction Changes over 5%:
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Quarterly Construction Status Report Boiler Plant Equipment Replacement and Utility Tunnel 
Connection

Period Ending: March 31, 2023 Project Number: 300151 

Project Parameters

Project Architect/Engineer: BVH Integrated Services PC Notice to Proceed: 07/02/2020
General Contractor/CM: Bond Brothers Inc Contract Substantial Completion: 06/30/2023
UConn Project Manager: Webb  Grouten, Jr. Projected Substantial Completion: 06/30/2023
Project Phase: Construction Current Phase Budget: $40,000,000.00
Percent Complete: 85 % Estimated Total Project Cost: $39,972,454.07

Project Description:
This project is the combination of 300036 (Boiler Replacement) and 300103 (Tunnel Phase 3) into one project.  Existing CUP Boilers B-1, 
B-2, B-3 are beyond their useful life and will be removed and replaced with three (3) new 100,000 lb./hr. 125 psi steam boilers. The project 
will include modification of existing structural and architectural building systems as well as modification/replacement of ancillary mechanical
and electrical systems required to replace boilers while maintaining service to the campus. 
Project Design, Procurement and Construction have been divided into four distinct packages:

Package 0 includes pre-purchase of (3) factory-fabricated, duel fuel O-Type water-tube boilers for generating 125 psi saturated steam. 

Package 1 includes installation of new 125 lb. steam, express condensate and associated ancillary support systems within the existing 
North Campus Utility Tunnel, Cogen Facility and Heating Plant (Boiler Building); Incidental removal and replacement of existing tunnel 
utilities to allow installation of new steam/condensate piping; Construction of new exterior pipe chase at the Cogen Facility; Demolition of 
existing boilers, and replacement of firing floor structure/slab to support Package #2 boiler replacement project. 

Package 2 includes installation of two (2) new 100,000 lb/hr water tube boilers within the existing Central Utility Plant and one (1) new 
100,000 lb/hr water tube boiler within the new Supplemental Utility Plant; Installation of new condensate storage tank, piping, fans, 
ductwork, feedwater system, deaerator, economizers, breeching and stacks to support the new boiler equipment; Construction of new 
exterior overhead door and egress door(s) and selective site work; Temporary utilities to maintain services to existing campus buildings. 

Package 3 includes a steam blow for the piping from the CUP to the SUP.

Current Project Status:
Current total project budget is $40M. GMP for Package 0 has been fully executed. DEEP boiler air permits were received in March 2021.  

Package 1 notice to proceed was issued July 2,2020.  Site activities are complete.  Minimal punch list items remain.  

Package 2  work in the boiler plant is 99% complete.  Punch list, commissioning and miscellaneous change order work remains.  
At the SUP, boiler assembly is continuing including various platforms and economizer installation. Piping to condensate tanks and 
deaerator tank continues.  Control valves have been delivered and are being installed as piping progresses.  Steel coordination and 
fabrication to support the stack was completed and the stack has been installed.  Electrical switchgear installation is progressing.  
Electrical, plumbing and mechanical rough in continues throughout the SUP.

Package 3 (steam cleaning of piping from SUP to Boiler plant) notice to proceed was issued in September 2020.  Steam blow activities 
were successfully completed in July 2022.

With the exception of field oversight staff, the internal UPDC project delivery team is abiding by the University directive for all staff members
to return to campus 3 days a week and work remotely the remainder of the week.

Project Issues/Risks:
Very little contingency remains in the project and additional contingency will likely be required for Package 2 completion and close-out.
Issues with procurement has extended the project substantial completion date to June 30, 2023.
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Deaerator tank piping

Boiler stack crane lift
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Project Name: Boiler Plant Equipment Replacement and Utility Tunnel Connection
Project Num.: 300151
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $29,200,000.00 $29,200,000.00 $30,611,927.61 $2,992,579.20 $33,604,506.81 $1,229,169.25 $34,833,676.06 -$5,633,676.06 $25,332,993.48 

02000 Design Services $2,000,000.00 $2,000,000.00 $1,093,325.00 $1,938,185.09 $3,031,510.09 $0.00 $3,031,510.09 -$1,031,510.09 $2,686,553.11 

03000 Telecom $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

04000 Furniture, Fixtures & Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

05000 Internal Costs $2,600,000.00 $2,600,000.00 $156,403.46 $1,793,126.89 $1,949,530.35 $0.00 $1,949,530.35 $650,469.65 $612,604.73 

06000 Other A/E Services $600,000.00 $600,000.00 $155,843.00 $0.00 $155,843.00 $0.00 $155,843.00 $444,157.00 $132,593.75 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

09000 Environmental $550,000.00 $550,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $550,000.00 $0.00 

10000 Insurance & Legal $50,000.00 $50,000.00 $500.00 $1,372.00 $1,872.00 $0.00 $1,872.00 $48,128.00 $1,872.00 

11000 Miscellaneous $0.00 $0.00 $22.57 $0.00 $22.57 $0.00 $22.57 -$22.57 $22.57 

DIRECT COST SUBTOTAL $35,000,000.00 $35,000,000.00 $32,018,021.64 $6,725,263.18 $38,743,284.82 $1,229,169.25 $39,972,454.07 -$4,972,454.07 $28,766,639.64 

12000 Contingency $5,000,000.00 $5,000,000.00 $5,000,000.00 

TOTAL $40,000,000.00 $40,000,000.00 $32,018,021.64 $6,725,263.18 $38,743,284.82 $1,229,169.25 $27,545.93 $28,766,639.64 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 39,972,454.07 EXECUTED CHANGE ORDERS $ 2,405,151.01 7.86%

TOTAL APPROVED BUDGET $ 40,000,000.00 TOTAL PENDING CHANGE ORDERS $ 582,224.92 1.90%

PROJECT (OVER-RUN)/UNDER-RUN $ 27,545.93 TOTAL CONSTRUCTION CHANGES $ 2,987,375.93 9.76%

 Total Current Funding $ 40,000,000.00 Comments - Construction Changes over 5%:
Construction change orders over 5% includes the SUP boiler for $1.5 million which 
was an alternate in the GMP for Package 0 and has been incorporated into the 
project via amendment. A portion of the $16.7 million Package 2 GMP is carried in 
construction changes.
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NER and Discovery Drive Intersection ImprovementsQuarterly Construction Status Report 
Period Ending: March 31, 2023 Project Number: 300169 

Project Parameters

Project Architect/Engineer: Langan CT Inc Notice to Proceed: 07/07/2022
General Contractor/CM: Dimeo Construction Company Contract Substantial Completion: 06/07/2023
UConn Project Manager: Ian  Dann Projected Substantial Completion: 01/09/2024
Project Phase: Construction Current Phase Budget: $3,000,000.00
Percent Complete: 10 % Estimated Total Project Cost: $2,283,039.91

Project Description:
The project provides essential safety-related improvements to signalization and pedestrian facilities at the intersection of North Eagleville 
Road and Discovery Drive.  As their signalization controls are linked, additional work at the intersection of North Eagleville Road and 
Auditorium Road will also be included.  

The signalization at the intersection of North Eagleville Road and Discovery Drive is not fully operational when compared to industry 
standards and is unsafe for pedestrians due to the lack of appropriate controls for those walking eastbound and westbound.  The existing 
poles, arms, signal heads and other traffic control appurtenances are also outdated and do not match those at other intersections nearby.

This scope of this project includes, but is not limited to:

1. Pedestrian signal heads and push button pedestals
2. A dedicated left turn signal head for eastbound traffic on North Eagleville Road onto Discovery Drive
3. New poles, mast arms and traffic control appurtenances for the intersections of North Eagleville Road with Discovery Drive and
Auditorium Road
4. Associated curb ramp and crosswalk improvements

Current Project Status:
Project has entered the construction phase. During the week of September 26th, 2022 test pits in the locations of the proposed poles were 
completed. This information has confirmed the foundation design and has finished the shop drawing phase of the poles and foundations. 
Shop drawings required CTDOT review and are pending release upon there review and approval. The foundations are expected to be 
installed early Early Fall 2023 and then the poles to be installed as soon as they complete fabrication. It is expected that the signals will be 
operational November 2023.

Project Issues/Risks:
None at this time
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Progress of test pit at corner of Public Safety Complex

Completed test pits at North East corner of intersection
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Project Name: NER and Discovery Drive Intersection Improvements
Project Num.: 300169
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $2,460,500.00 $2,460,500.00 $2,135,009.91 $0.00 $2,135,009.91 $0.00 $2,135,009.91 $325,490.09 $0.00 

02000 Design Services $109,500.00 $109,500.00 $18,000.00 $37,030.00 $55,030.00 $0.00 $55,030.00 $54,470.00 $50,680.00 

03000 Telecom $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

04000 Furniture, Fixtures & Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

05000 Internal Costs $102,000.00 $102,000.00 $45,000.00 $45,000.00 $90,000.00 $0.00 $90,000.00 $12,000.00 $0.00 

06000 Other A/E Services $15,000.00 $15,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15,000.00 $0.00 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

09000 Environmental $5,000.00 $5,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,000.00 $0.00 

10000 Insurance & Legal $3,000.00 $3,000.00 $3,000.00 $0.00 $3,000.00 $0.00 $3,000.00 $0.00 $1,482.00 

11000 Miscellaneous $20,000.00 $20,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $20,000.00 $0.00 

DIRECT COST SUBTOTAL $2,715,000.00 $2,715,000.00 $2,201,009.91 $82,030.00 $2,283,039.91 $0.00 $2,283,039.91 $431,960.09 $52,162.00 

12000 Contingency $285,000.00 $285,000.00 $285,000.00 

TOTAL $3,000,000.00 $3,000,000.00 $2,201,009.91 $82,030.00 $2,283,039.91 $0.00 $716,960.09 $52,162.00 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 2,283,039.91 EXECUTED CHANGE ORDERS $ 0.00 0.00%

TOTAL APPROVED BUDGET $ 3,000,000.00 TOTAL PENDING CHANGE ORDERS $ 0.00 0.00%

PROJECT (OVER-RUN)/UNDER-RUN $ 716,960.09 TOTAL CONSTRUCTION CHANGES $ 0.00 0.00%

 Total Current Funding $ 3,000,000.00 Comments - Construction Changes over 5%:
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Quarterly Construction Status Report I - Lot Improvements
Period Ending: March 31, 2023 Project Number: 300173 

Project Parameters

Project Architect/Engineer: JCJ Architecture PC Notice to Proceed: 05/20/2021
General Contractor/CM: Turner Construction Co Contract Substantial Completion: 01/09/2023
UConn Project Manager: Sallyann  Beaudet Projected Substantial Completion: 11/16/2022
Project Phase: Occupancy Current Phase Budget: $7,000,000.00
Percent Complete: 97 % Estimated Total Project Cost: $6,940,052.97

Project Description:
Reconstruct, improve and relocate a portion of Lot I's three hundred and sixty parking spaces to enable the construction and opening of the
new ice hockey arena. 

The project includes, but not limited to, removal of existing pavement, regrading of existing and imported base material, storm water 
collection and conveyance, curbing, pavement, lighting, signage striping and associated landscaping.

Current Project Status:
The project is substantially complete, with the exception of final pavement of the East Lot. This remaining task will be complete in Spring 
2023.

Final punch list is ongoing.

Project Issues/Risks:
None.
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I Lot - Binder Course only; final pavement in Spring 2023

Completed fire pit
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Project Name: I - Lot Improvements
Project Num.: 300173
Project Phase: Occupancy

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $5,719,550.00 $5,719,550.00 $5,741,904.27 $609,391.27 $6,351,295.54 $106,000.00 $6,457,295.54 -$737,745.54 $5,647,674.11 

02000 Design Services $270,000.00 $270,000.00 $162,613.00 $100,957.00 $263,570.00 $0.00 $263,570.00 $6,430.00 $228,911.15 

03000 Telecom $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

04000 Furniture, Fixtures & Equipment $5,000.00 $5,000.00 $400.00 $0.00 $400.00 $0.00 $400.00 $4,600.00 $400.00 

05000 Internal Costs $210,000.00 $210,000.00 $7,500.00 $202,500.00 $210,000.00 $0.00 $210,000.00 $0.00 $0.00 

06000 Other A/E Services $45,000.00 $45,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $45,000.00 $0.00 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

09000 Environmental $129,250.00 $129,250.00 $4,250.00 $0.00 $4,250.00 $0.00 $4,250.00 $125,000.00 $4,250.00 

10000 Insurance & Legal $15,000.00 $15,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15,000.00 $0.00 

11000 Miscellaneous $11,200.00 $11,200.00 $5,160.00 -$622.57 $4,537.43 $0.00 $4,537.43 $6,662.57 $4,537.43 

DIRECT COST SUBTOTAL $6,405,000.00 $6,405,000.00 $5,921,827.27 $912,225.70 $6,834,052.97 $106,000.00 $6,940,052.97 -$535,052.97 $5,885,772.69 

12000 Contingency $595,000.00 $595,000.00 $595,000.00 

TOTAL $7,000,000.00 $7,000,000.00 $5,921,827.27 $912,225.70 $6,834,052.97 $106,000.00 $59,947.03 $5,885,772.69 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 6,940,052.97 EXECUTED CHANGE ORDERS $ 609,391.27 10.61%

TOTAL APPROVED BUDGET $ 7,000,000.00 TOTAL PENDING CHANGE ORDERS $ 0.00 0.00%

PROJECT (OVER-RUN)/UNDER-RUN $ 59,947.03 TOTAL CONSTRUCTION CHANGES $ 609,391.27 10.61%

 Total Current Funding $ 7,000,000.00 Comments - Construction Changes over 5%:
Even though unsuitable soils were identified, the quantity of unsuitable soils far 
surpassed the estimated quantities.



Period Ending : March 31, 2023 Residential Life Facilities - South Campus Residence Hall 
Page Number - 300200 - 1

Quarterly Construction Status Report Residential Life Facilities - South Campus Residence 
Hall 

Period Ending: March 31, 2023 Project Number: 300200 

Project Parameters

Project Architect/Engineer: Newman Architects PC Notice to Proceed: 10/07/2022
General Contractor/CM: KBE Building Corporation Contract Substantial Completion: 07/01/2024
UConn Project Manager: Katherine  Viveiros Projected Substantial Completion: 07/01/2024
Project Phase: Construction Current Phase Budget: $215,000,000.00
Percent Complete: 40 % Estimated Total Project Cost: $197,042,167.43

Project Description:
The new South Campus Residence Hall will be located on the University of Connecticut Storrs Campus, near the corner of Gilbert and 
Mansfield Roads. The project consists of a new residence hall containing 647 beds in suite style  units. The Residence Hall includes 
associated lounges, common spaces, game room, laundry, bike storage, mail  room, ground floor offices, seminar rooms, meeting rooms 
and multipurpose spaces. The project includes a new 500 seat dining facility consisting of full commercial kitchen, loading dock, services 
spaces, and restrooms. The total project area is +/- 257,000 GSF. The building spans 7 stories high with 6 stories of residential rooms and 
a single story Dining Hall featuring naturally lit high ceilings overlooking Mirror Lake. The project will include spacious courtyards, site work 
improvements, outdoor seating, utilities, hardscape, site accessories, lighting and landscaping.

Current Project Status:
The contractor mobilized on the site on December 1, 2022. The project is currently in construction with the completion of mass excavation, 
blasting and concrete footings in Areas E & F (residential room areas).  Sitework continues with backfilling of Areas E & F and mass 
excavation of Area G (Dining hall area) to start on the footings and foundations for this area.  Blasting of rock is 100% complete (as of end 
of Jan) and site drainage continues.  Coordination of underground utility demolition is ongoing as well as installation of new utility lines 
within the site. The temporary boilers are 100% online and the demolition of existing steam lines within the site are complete.  Structural 
steel deliveries will begin on April 3rd and will continue for approximately 3 months, as steel erection will begin in 2 areas (E & F) 
simultaneously and Area G to follow.  The building envelope stone and masonry will immediately follow the completion of the steel 
construction.  The project remains on schedule and within budget.

Project Issues/Risks:
Due to unknown actual lead times of piping/steam materials, there may be a schedule and cost impact.

Due to the unknown quantity of actual fuel use for the temporary boiler, additional costs may be incurred.

Electrical equipment and other material delivery timeframes may be effected by on-going supply chain issues and shortages.

Late release of the South Campus Infrastructure project may result in late delivery of utilities ad additional costs to open the South Campus
Residence Hall.  Some site work and surrounding work might not be complete.
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South Campus - (Area F) Forms @ foundation walls 

South Campus - (Area E) Forms @ foundation walls 
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Project Name: Residential Life Facilities - South Campus Residence Hall 
Project Num.: 300200
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $175,000,000.00 $175,000,000.00 $171,392,198.00 $3,672,699.20 $175,064,897.20 $4,367,323.25 $179,432,220.45 -$4,432,220.45 $22,512,792.46 

02000 Design Services $6,350,000.00 $5,420,000.00 $520,175.00 $4,562,954.00 $5,083,129.00 $100,000.00 $5,183,129.00 $236,871.00 $4,114,403.00 

03000 Telecom $1,150,000.00 $1,150,000.00 $0.00 $0.00 $0.00 $1,150,000.00 $1,150,000.00 $0.00 $0.00 

04000 Furniture, Fixtures & Equipment $2,400,000.00 $2,400,000.00 $0.00 $0.00 $0.00 $3,400,000.00 $3,400,000.00 -$1,000,000.00 $0.00 

05000 Internal Costs $1,000,000.00 $6,750,000.00 $4,550,034.30 $1,915,019.70 $6,465,054.00 $0.00 $6,465,054.00 $284,946.00 $3,310.00 

06000 Other A/E Services $6,700,000.00 $1,350,000.00 $1,341,654.60 $0.00 $1,341,654.60 $0.00 $1,341,654.60 $8,345.40 $217,959.60 

07000 Art $1,750,000.00 $1,750,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,750,000.00 $0.00 

08000 Relocation $50,000.00 $50,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 $0.00 

09000 Environmental $300,000.00 $300,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $300,000.00 $0.00 

10000 Insurance & Legal $50,000.00 $50,000.00 $4,500.00 $2,000.00 $6,500.00 $0.00 $6,500.00 $43,500.00 $5,952.00 

11000 Miscellaneous $250,000.00 $165,000.00 $63,609.38 $0.00 $63,609.38 $0.00 $63,609.38 $101,390.62 $48,259.38 

DIRECT COST SUBTOTAL $195,000,000.00 $194,385,000.00 $177,872,171.28 $10,152,672.90 $188,024,844.18 $9,017,323.25 $197,042,167.43 -$2,657,167.43 $26,902,676.44 

12000 Contingency $20,000,000.00 $20,615,000.00 $20,615,000.00 

TOTAL $215,000,000.00 $215,000,000.00 $177,872,171.28 $10,152,672.90 $188,024,844.18 $9,017,323.25 $17,957,832.57 $26,902,676.44 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 197,042,167.43 EXECUTED CHANGE ORDERS $ 2,225,044.04 1.30%

TOTAL APPROVED BUDGET $ 215,000,000.00 TOTAL PENDING CHANGE ORDERS $ 1,447,655.16 0.84%

PROJECT (OVER-RUN)/UNDER-RUN $ 17,957,832.57 TOTAL CONSTRUCTION CHANGES $ 3,672,699.20 2.14%

 Total Current Funding $ 64,633,990.09 Comments - Construction Changes over 5%:
None at this time
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Quarterly Construction Status Report Res Life Mansfield Apartments Redevelopment
Period Ending: March 31, 2023 Project Number: 300234 

Project Parameters

Project Architect/Engineer: Sasaki Associates Inc Notice to Proceed: 07/06/2022
General Contractor/CM: NEUBER ENVIRONMENTAL 

SERVICES INC
Contract Substantial Completion: 06/07/2023

UConn Project Manager: John  Robitaille Projected Substantial Completion: 06/07/2023
Project Phase: Construction Current Phase Budget: $12,000,000.00
Percent Complete: 50 % Estimated Total Project Cost: $8,703,961.97

Project Description:
Mansfield Apartments is an existing 240 bed apartment complex located on South Eagleville Road in Storrs CT and was constructed circa 
1940.  The townhouse style apartments were originally constructed as graduate family housing but have mostly been utilized by the 
undergraduate upper classes.  The facilities have reached the end of their useful life and the property, which contains approximately 16 
acres, can be utilized for denser apartment-style development.  The complex has been utilized exclusively as an isolation location during 
the Covid-19 pandemic and it is desirable to commence redevelopment activities at this time, with the intention of not having to reopen the 
complex in its current condition to the general student population again.

Current Project Status:
The University intends to engage the services of a design team to assess opportunities to develop a new apartment-style complex on the 
Mansfield Apartments site in the range of 800 to 850 apartments to fully replace the existing complex.  This Planning budget only includes 
costs for this initial concept design phase and project programming, and additional funding will be required to complete the design 
documents and construct the project.  Simultaneously with the commencement of the design, the University will also commence the CEPA 
approval process for the project, which will take approximately one year.

To expedite the completion, the project will investigate utilizing a Design-Build delivery method, but a final decision on the project delivery 
method will be determined in the future.  When the scope and size of the project is finalized, an anticipated total project cost projection will 
be prepared. 

The intent is that this project will conform to Connecticut High Performance Building regulations and will be registered as a LEED project, 
with a target goal of LEED Gold.  Additional sustainability measures towards a potential net zero carbon goal will also be investigated in 
this Planning phase.

Abatement within the existing buildings began October 2022 and was complete on January 17, 2023. Demolition of the existing buildings 
began in March 2023, after receiving a Town of Mansfield demo permit on February 28, 2023.  The current buildings are being demolished 
and the site is being prepared for the new construction. Site stabilization will be complete the first week of June 2023.

The bridging documents dated December 9, 2022, were bid to prequalified design/build teams with bids received on February 2, 2023. The 
apparent low bid was $330,383,294.02 not including alternates. The University has decided to decline this bid. A new $200,000,000 project 
budget is being established with a desire for approximately 700 beds. This redesigned project will follow a design/bid/build delivery model 
with a Construction Manager at Risk. The milestone date of design completion is April 1, 2024, and construction substantial completion of 
August 2026.

Project Issues/Risks:
The design contract will need to be revised from a Standard Fixed-Fee Bridging Architect Contract to a Standard Fixed-Fee Architect's 
Contract with an agreed upon design fee. A Construction Manager at Risk RFQ/RFP is to be developed with a goal to have a CM under 
contract during the summer 2023. Because of the limited funding available this project will not seek a PLA.
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Demolition Photo on east side looking southwest

Demolition Photo along South Eagleville Road looking South
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Project Name: Res Life Mansfield Apartments Redevelopment
Project Num.: 300234
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $2,450,000.00 $2,450,000.00 $2,372,598.56 $127,294.00 $2,499,892.56 $0.00 $2,499,892.56 -$49,892.56 $1,311,400.06 

02000 Design Services $5,903,415.00 $5,903,415.00 $598,415.00 $4,443,505.00 $5,041,920.00 $0.00 $5,041,920.00 $861,495.00 $3,441,921.25 

03000 Telecom $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

04000 Furniture, Fixtures & Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

05000 Internal Costs $0.00 $0.00 $25,500.00 $334,500.00 $360,000.00 $0.00 $360,000.00 -$360,000.00 $0.00 

06000 Other A/E Services $922,294.44 $922,294.44 $218,051.00 $237,514.44 $455,565.44 $0.00 $455,565.44 $466,729.00 $295,476.01 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

09000 Environmental $329,870.00 $329,870.00 $72,273.40 $264,620.00 $336,893.40 $0.00 $336,893.40 -$7,023.40 $245,787.62 

10000 Insurance & Legal $91,508.00 $91,508.00 $7,000.00 $2,690.57 $9,690.57 $0.00 $9,690.57 $81,817.43 $7,281.57 

11000 Miscellaneous $20,340.00 $20,340.00 $0.00 $0.00 $0.00 $0.00 $0.00 $20,340.00 $0.00 

DIRECT COST SUBTOTAL $9,717,427.44 $9,717,427.44 $3,293,837.96 $5,410,124.01 $8,703,961.97 $0.00 $8,703,961.97 $1,013,465.47 $5,301,866.51 

12000 Contingency $2,282,572.56 $2,282,572.56 $2,282,572.56 

TOTAL $12,000,000.00 $12,000,000.00 $3,293,837.96 $5,410,124.01 $8,703,961.97 $0.00 $3,296,038.03 $5,301,866.51 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 8,703,961.97 EXECUTED CHANGE ORDERS $ 62,294.00 2.63%

TOTAL APPROVED BUDGET $ 12,000,000.00 TOTAL PENDING CHANGE ORDERS $ 65,000.00 2.74%

PROJECT (OVER-RUN)/UNDER-RUN $ 3,296,038.03 TOTAL CONSTRUCTION CHANGES $ 127,294.00 5.37%

 Total Current Funding $ 12,000,000.00 Comments - Construction Changes over 5%:
Furniture which the University did not want to be salvaged had to be removed and 
disposed of by the contractor. And environmentally contaminated soils at an old 
underground storage tank needed to be remediated.
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Quarterly Construction Status Report Gilbert Road Site Preparation
Period Ending: March 31, 2023 Project Number: 300235 

Project Parameters

Project Architect/Engineer: Fennick McCredie Architecture Ltd Notice to Proceed: 10/20/2022
General Contractor/CM: Sarazin General Contractors Inc Contract Substantial Completion: 07/25/2023
UConn Project Manager: Cristina  Fedeles Projected Substantial Completion: 07/25/2023
Project Phase: Construction Current Phase Budget: $6,600,000.00
Percent Complete: 30 % Estimated Total Project Cost: $3,218,482.47

Project Description:
This project prepares the area along Gilbert Road for the future construction of the South Campus Residence Hall.  In addition to trees, 
sidewalks and other site features, the footprint of the new building is in conflict with an existing house at 4 Gilbert Road.   The house was 
constructed circa 1917 as faculty housing and is a remnant of the University's row housing that was on the perimeter of the original 
campus.  However, due to overall campus growth, the house is now in a more densely populated area, surrounded by larger collegiate 
structures.  Because of its small size, it is not suitable for the majority of academic uses.  

This project will consist of the relocation, renovation and site restoration for this house at 4 Gilbert Road.

Current Project Status:
Construction Notice To Proceed was provided on October 20, 2022. 
Site preparation is ongoing, including tree removal and investigatory work. 
Relocation of the house completed between November 22nd and December 9th, 2022. 
The foundation excavation has started, rebar will be delivered onsite April 4th, 2023.
Soil nailing will start April 6th, 2023. 
Only Phase 1 of the project was approved which included the relocation of the house across Gilbert Road adjacent to Gilbert Road.

Project Issues/Risks:
UConn did not approve a budget increase to complete all of the interior and exterior work originally proposed. Only the relocation has been 
approved to date. Final scope of work is still pending, but likely will include only the exterior restoration (and no interior work).
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House relocation along Gilbert Road 

House at temporary location
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Project Name: Gilbert Road Site Preparation
Project Num.: 300235
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $5,151,000.00 $2,311,000.00 $6,241,586.62 $1,784.05 $6,243,370.67 -$4,023,583.62 $2,219,787.05 $91,212.95 $711,623.89 

02000 Design Services $900,000.00 $900,000.00 $251,347.00 $679,916.00 $931,263.00 $0.00 $931,263.00 -$31,263.00 $736,816.78 

03000 Telecom $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

04000 Furniture, Fixtures & Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

05000 Internal Costs $198,000.00 $198,000.00 $12,000.00 $25,500.00 $37,500.00 $0.00 $37,500.00 $160,500.00 $0.00 

06000 Other A/E Services $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

09000 Environmental $29,000.00 $30,000.00 $28,542.20 $0.00 $28,542.20 $0.00 $28,542.20 $1,457.80 $27,966.20 

10000 Insurance & Legal $1,000.00 $1,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,000.00 $0.00 

11000 Miscellaneous $0.00 $0.00 $1,390.22 $0.00 $1,390.22 $0.00 $1,390.22 -$1,390.22 $1,390.22 

DIRECT COST SUBTOTAL $6,279,000.00 $3,440,000.00 $6,534,866.04 $707,200.05 $7,242,066.09 -$4,023,583.62 $3,218,482.47 $221,517.53 $1,477,797.09 

12000 Contingency $321,000.00 $3,160,000.00 $3,160,000.00 

TOTAL $6,600,000.00 $6,600,000.00 $6,534,866.04 $707,200.05 $7,242,066.09 -$4,023,583.62 $3,381,517.53 $1,477,797.09 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 3,218,482.47 EXECUTED CHANGE ORDERS $ -89,780.00 -1.44%

TOTAL APPROVED BUDGET $ 6,600,000.00 TOTAL PENDING CHANGE ORDERS $ 91,564.05 1.47%

PROJECT (OVER-RUN)/UNDER-RUN $ 3,381,517.53 TOTAL CONSTRUCTION CHANGES $ 1,784.05 0.03%

 Total Current Funding $ 6,600,000.00 Comments - Construction Changes over 5%:
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Quarterly Construction Status Report B4 Steam Vault and Line Exigent Repair
Period Ending: March 31, 2023 Project Number: 300247 

Project Parameters

Project Architect/Engineer: BVH Integrated Services PC Notice to Proceed: 07/06/2022
General Contractor/CM: The Whiting-Turner Contracting 

Company
Contract Substantial Completion: 12/18/2022

UConn Project Manager: John  Parrinello Projected Substantial Completion: 06/30/2023
Project Phase: Construction Current Phase Budget: $7,700,000.00
Percent Complete: 79 % Estimated Total Project Cost: $7,629,974.13

Project Description:
A feasibility study for the replacement as well as extending new direct-buried steam piping from the existing north utility tunnel to the new 
B4 vault was completed and recommended the replacement of vault B4 and direct bury steam piping in the vicinity of the vault and steam 
piping located within the north tunnel.  Safety/Code/Access.

BVH completed 100% CD drawing July 13, 2022. A final review of the documents was be completed July 2022 to incorporate any 
comments and work began.

Whiting Turner Construction was awarded the build contract based on a stipulated sum on June 22, 2022.

During the project excavation it become apparent that the extend of existing piping corrosion due to age was more extensive and additional
replacement is required.

Current Project Status:
Schedule may extend day for day after 5/18/22 NTP planned date. NTP issued on 7/6/22.
Construction began on 7/22/22 with the installation of fencing and protection of utilities. Excavation and stair demolition started on 8/14/22.
During August 2022 the pile installation began and is now completed.  In October 2022 excavation is substantially complete. Shoring and 
lagging is complete and the piles are being monitored for any movement. Vibration monitors are placed in Bronwell and are being tracked 
with no issues to date. Underground utilities are being supported as needed.  The temporary steam connection was completed and is 
operational to Bronwell in Oct. 2022.

A field visit to the Mass Tank plant occurred in October with UConn representatives in attendance. In November 2022 the penetrations into 
the Utility tunnel was made and new steam piping begun and the first 50' installation is complete and tested. Subgrades for the piping are 
complete and lagging will be removed as pipe is backfilled. In December 2022 the prefabricated steel B4 steam vault was delivered and 
installed on 12/21/22. Steam piping installation and connections continued and backfilling is underway.

In March 2023 the transition vault was completed and backfilled. The steam & condensate piping continued approx 80% complete. 
Backfilling and removal of lagging is underway. Added steam & condensate lines to Bronwell & Eng 2 were pot holed and pipe tested. No 
ACM were found.

Sitework including granite curbs, sidewalks and paving will be pushed to the spring 2023 based on the current schedule after UConn 
Graduation.

Project Issues/Risks:
The extend of the damaged existing steam & condensate piping to Bronwell and Eng II is more extensive than anticipated and replacement
piping must be extended to connect the system. A CCD will be issued to cover the work identified for this replacement piping.

Cost Risks have been established for the 100% IFC documents, temporary steam piping and Bulletins 1 & 2.

The fence perimeter, pedestrian crossings and safety precaution are being enforced.  Provisions were made for snow plowing.

Reviewed the crane placement for the steel vault lift planned during Christmas break including the traffic logistics and pedestrian flow.
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 B4 vault steam vault backfill near completion

B4 transition vault backfilling operation
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Project Name: B4 Steam Vault and Line Exigent Repair
Project Num.: 300247
Project Phase: Construction

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $5,800,000.00 $5,800,000.00 $5,477,400.00 $613,327.15 $6,090,727.15 $291,000.00 $6,381,727.15 -$581,727.15 $4,214,147.72 

02000 Design Services $323,000.00 $323,000.00 $23,811.00 $629,987.10 $653,798.10 $180,000.00 $833,798.10 -$510,798.10 $583,880.93 

03000 Telecom $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

04000 Furniture, Fixtures & Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

05000 Internal Costs $194,000.00 $194,000.00 $84,075.00 $255,835.58 $339,910.58 $0.00 $339,910.58 -$145,910.58 $84,837.00 

06000 Other A/E Services $247,000.00 $247,000.00 $45,865.00 $0.00 $45,865.00 $0.00 $45,865.00 $201,135.00 $35,210.00 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

09000 Environmental $171,000.00 $171,000.00 $21,743.50 $5,929.80 $27,673.30 $0.00 $27,673.30 $143,326.70 $21,687.66 

10000 Insurance & Legal $10,000.00 $10,000.00 $500.00 $500.00 $1,000.00 $0.00 $1,000.00 $9,000.00 $663.00 

11000 Miscellaneous $5,000.00 $5,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,000.00 $0.00 

DIRECT COST SUBTOTAL $6,750,000.00 $6,750,000.00 $5,653,394.50 $1,505,579.63 $7,158,974.13 $471,000.00 $7,629,974.13 -$879,974.13 $4,940,426.31 

12000 Contingency $950,000.00 $950,000.00 $950,000.00 

TOTAL $7,700,000.00 $7,700,000.00 $5,653,394.50 $1,505,579.63 $7,158,974.13 $471,000.00 $70,025.87 $4,940,426.31 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 7,629,974.13 EXECUTED CHANGE ORDERS $ 0.00 0.00%

TOTAL APPROVED BUDGET $ 7,700,000.00 TOTAL PENDING CHANGE ORDERS $ 613,327.15 11.20%

PROJECT (OVER-RUN)/UNDER-RUN $ 70,025.87 TOTAL CONSTRUCTION CHANGES $ 613,327.15 11.20%

 Total Current Funding $ 7,700,000.00 Comments - Construction Changes over 5%:
Upon completion of the excavation for the existing steam & condensate lines it was 
determined that the extend of damage due to age extended beyond the contract 
point of connection points. The piping needed to be extended on this Exigent project
to satisfactorily connect the piping system. This increased the project projected cost.
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Quarterly Construction Status Report Academic & Research Facilities - STEM Research Center 
Science 1

Period Ending: March 31, 2023 Project Number: 901802 

Project Parameters

Project Architect/Engineer: Payette Associates Inc Notice to Proceed: 06/23/2020
General Contractor/CM: Dimeo Construction Company Contract Substantial Completion: 10/31/2022
UConn Project Manager: Jose  Canarte Projected Substantial Completion: 10/31/2022
Project Phase: Occupancy Current Phase Budget: $220,000,000.00
Percent Complete: 98 % Estimated Total Project Cost: $178,657,417.13

Project Description:
Science 1 will be the first STEM facility in the NW Quad Science District. The building program will include state of the art research, office 
and classroom space for the Institute of Materials and Sciences (IMS) and Materials and Science Engineering (MSE). The building 
program also includes additional un -allocated research lab space. The square footage for the Science 1 facility is anticipated to be about 
180,000 GSF. The  utilities will be supplied from a separate supplemental utility plant (SUP).

Current Project Status:
Building is fully occupied and being used for research and classes. Day 2 additional requests are slowing down, but have not stopped. 
Cleanroom is on it's on path as well as multiple day 2 items that are being worked on. There is approx 20-30 workers on site on a daily 
basis. Logistics, materials lead times, and available workforce will factor into how long we push out completing day 2. Currently we are 
projecting having a presence on site until end of June 2023.

Project Issues/Risks:
Day 2 work is ongoing as well as some exterior punch list items that will occur after commencement.  Biggest item on the list is finishing the
clean room.



Period Ending : March 31, 2023 Academic & Research Facilities - STEM Research Center Science 1
Page Number - 901802 - 2

Science 1 - North Facade

East Lobby outside Active Learning



Period Ending : March 31, 2023 Academic & Research Facilities - STEM Research Center Science 1
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Project Name: Academic & Research Facilities - STEM Research Center Science 1
Project Num.: 901802
Project Phase: Occupancy

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $150,000,000.00 $150,000,000.00 $135,403,573.88 $7,237,734.49 $142,641,308.37 $3,780,781.71 $146,422,090.08 $3,577,909.92 $130,402,495.18 

02000 Design Services $16,000,000.00 $16,000,000.00 $3,644,732.25 $10,927,999.60 $14,572,731.85 $1,000,000.00 $15,572,731.85 $427,268.15 $14,400,203.75 

03000 Telecom $3,000,000.00 $3,000,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,000,000.00 $0.00 

04000 Furniture, Fixtures & Equipment $10,000,000.00 $10,000,000.00 $1,877,859.46 $148,261.87 $2,026,121.33 $0.00 $2,026,121.33 $7,973,878.67 $1,927,192.69 

05000 Internal Costs $12,000,000.00 $12,000,000.00 $2,229,421.48 $8,965,317.35 $11,194,738.83 $200,000.00 $11,394,738.83 $605,261.17 $10,498,039.26 

06000 Other A/E Services $3,000,000.00 $3,000,000.00 $944,035.00 $6,958.16 $950,993.16 $0.00 $950,993.16 $2,049,006.84 $296,963.39 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $3,000,000.00 $3,000,000.00 $1,314,954.21 $379,802.33 $1,694,756.54 $469,583.20 $2,164,339.74 $835,660.26 $943,709.47 

09000 Environmental $550,000.00 $550,000.00 $63,250.00 -$63,250.00 $0.00 $0.00 $0.00 $550,000.00 $0.00 

10000 Insurance & Legal $75,000.00 $75,000.00 $5,882.00 $7,593.04 $13,475.04 $0.00 $13,475.04 $61,524.96 $12,495.04 

11000 Miscellaneous $165,000.00 $165,000.00 $110,833.95 $2,093.15 $112,927.10 $0.00 $112,927.10 $52,072.90 $97,557.10 

DIRECT COST SUBTOTAL $197,790,000.00 $197,790,000.00 $145,594,542.23 $27,612,509.99 $173,207,052.22 $5,450,364.91 $178,657,417.13 $19,132,582.87 $158,578,655.88 

12000 Contingency $22,210,000.00 $22,210,000.00 $22,210,000.00 

TOTAL $220,000,000.00 $220,000,000.00 $145,594,542.23 $27,612,509.99 $173,207,052.22 $5,450,364.91 $41,342,582.87 $158,578,655.88 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 178,657,417.13 EXECUTED CHANGE ORDERS $ 5,463,288.44 4.03%

TOTAL APPROVED BUDGET $ 220,000,000.00 TOTAL PENDING CHANGE ORDERS $ 1,774,446.05 1.31%

PROJECT (OVER-RUN)/UNDER-RUN $ 41,342,582.87 TOTAL CONSTRUCTION CHANGES $ 7,237,734.49 5.35%

 Total Current Funding $ 220,000,000.00 Comments - Construction Changes over 5%:
Changes over 5% are due to multiple day 2 requests from the end users as well as 
additional GC staff costs from Dimeo to cover the project past substantial 
completion and to close the project out.



Period Ending : March 31, 2023 Gant Building Renovation - STEM
Page Number - 901803 - 1

Gant Building Renovation - STEMQuarterly Construction Status Report 
Period Ending: March 31, 2023 Project Number: 901803 

Project Parameters

Project Architect/Engineer: Goody Clancy & Associates Inc Notice to Proceed: 10/04/2019
General Contractor/CM: The Whiting-Turner Contracting 

Company
Contract Substantial Completion: 03/31/2021

UConn Project Manager: Ian  Crouse Projected Substantial Completion: 05/02/2025
Project Phase: Design Current Phase Budget: $170,000,000.00
Percent Complete: 99 % Estimated Total Project Cost: $154,174,227.82

Project Description:
The University has developed a STEM focused district known as the North West Science District of the Storrs Campus adjacent to the new
Next Generation Connecticut Residence Hall and the Lodewick Visitor Center bounded by King Hill Road, Alumni Drive, Hillside Road, and
Hunting Lodge Road. The new and renovated facilities are currently in multiple phases and are planned to be occupied in stages from 
2019 through 2025. 
Part of the North West Science District, the Edward V. Gant Science complex is scheduled for extensive phased renovations that will 
include its South, West, and North Wings.  
The Gant project work has been broken into Phases:

Phase 1 - South Wing, Central Plaza, & Central Light Court
Phase 2 - West Wing & SW Connector
Phase 3 - North Wing & NW Connector

Current Project Status:
Phase 1 - South Wing, Central Plaza, & Central Light Court:
The South Wing is comprised of five levels: Ground, 1, 2, 3 & 4. The ground floor area is comprised primarily of Physics research labs, 
while the upper floors serve as office and Physics teaching lab spaces. This area of the building was completed and occupied in August 
and September of 2019. The Central Plaza Building and Light Court is comprised of two levels at the center of the overall complex. The 
Ground floor of the light court services primarily as a central public gathering space for students and faculty while the 1st floor houses a 
number of custom Physics scale-up teaching lab spaces. The central Light Court area was completed and occupied in January of 2020.

Phase 2 - West Wing & SW Connector:
The West Wing is comprised of five levels: Ground, 1, 2, 3 & 4. The Ground and 1st floor levels of the West Wing are comprised primarily 
of teaching lab spaces, as well as two large teaching lecture halls. The 2nd, 3rd, & 4th floors are comprised primarily of office and biology 
research lab spaces. 

TCO for the west wing was granted by the building official on April 27th, 2021.

The Data Center is located along the ground floor diagonal corridor separating the Gant South and Gant West wings. The Data Center was
originally scheduled to be relocated out of Gant into the new Science 1 complex, but ultimately it was determined to keep the existing Data 
Center and upgrade/renovate the space as a part of the Gant building renovation. Scope of work for these upgrades have spanned both 
phases 1 and 2 of the project, with final testing for all added equipment & infrastructure completed as of August 16th, 2022.

Phase 3 - North Wing & NW Connector:
In December of 2022, contractor bids for Phase 3 of the project were received and a final draft of the GMP was compiled as of February 
8th, 2023. Budgetary values for Phase 3 of the project were presented to UConn senior leadership, and the project was subsequently 
placed on hold due to budgetary constraints. Potential scenarios have been presented for potential cost reductions, and the project is 
currently pending final direction relative to the different redesign options provided. Based on the final direction, the project will need to be 
redesigned and rebid accordingly to ensure that costs fall within the final allocated budget for the final Phase of the building renovation.

Project Issues/Risks:
At the present time, Phase 3 of the project is pending approval from UConn senior leadership relative to the proposed strategies for 
redesigning and rebidding the project.

Ph 3 Notice to Proceed:
Ph 3 Contract Substantial Completion:

09/31/2023
02/15/2026

Current Phase 1 & 2 Budget:
Estimated Phase 1 & 2 Total Cost:

 Crouse
Phase 3 Preconstruction

Ph 1 & 2 Percent Complete:
Current Project Phase:

02/15/2026
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Gant Phase 1 & 2 Building Exterior

Gant Phase 3 Exterior Rendering
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Project Name: Gant Building Renovation - STEM
Project Num.: 901803
Project Phase: Design

Project Financial Summary
Code Description Planned Total 

Project Budget
Current Phase 

Budget
Base 

Commitments
CO/CCD/PCO Total Committed

to Date
Issues/Risks Estimated Total 

Project Cost
Variance

(CPB-ETPC)
Invoice 

(Approved/Paid)

01000 Construction $121,455,176.60 $121,455,176.60 $109,378,090.11 $13,446,144.29 $122,824,234.40 $732,229.74 $123,556,464.14 -$2,101,287.54 $119,799,308.09 

02000 Design Services $15,221,744.00 $15,221,744.00 $6,660,555.00 $8,166,384.07 $14,826,939.07 $0.00 $14,826,939.07 $394,804.93 $14,125,221.22 

03000 Telecom $1,163,774.01 $1,163,774.01 $1,158,442.03 -$267,469.72 $890,972.31 $0.00 $890,972.31 $272,801.70 $890,972.31 

04000 Furniture, Fixtures & Equipment $4,662,324.68 $4,662,324.68 $3,801,384.24 $156,367.63 $3,957,751.87 $0.00 $3,957,751.87 $704,572.81 $3,953,717.94 

05000 Internal Costs $7,482,980.16 $7,482,980.16 $4,639,203.48 $3,340,386.57 $7,979,590.05 $0.00 $7,979,590.05 -$496,609.89 $7,929,863.65 

06000 Other A/E Services $313,981.50 $313,981.50 $467,276.00 $376,470.25 $843,746.25 $0.00 $843,746.25 -$529,764.75 $795,468.99 

07000 Art $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

08000 Relocation $990,489.20 $990,489.20 $372,289.63 $170,938.34 $543,227.97 $0.00 $543,227.97 $447,261.23 $543,227.97 

09000 Environmental $1,637,595.44 $1,637,595.44 $607,327.00 $776,649.77 $1,383,976.77 $0.00 $1,383,976.77 $253,618.67 $1,373,076.77 

10000 Insurance & Legal $105,000.00 $105,000.00 $63,006.00 $87,779.00 $150,785.00 $0.00 $150,785.00 -$45,785.00 $100,480.00 

11000 Miscellaneous $39,280.63 $39,280.63 $41,167.64 -$393.25 $40,774.39 $0.00 $40,774.39 -$1,493.76 $40,774.39 

DIRECT COST SUBTOTAL $153,072,346.22 $153,072,346.22 $127,188,741.13 $26,253,256.95 $153,441,998.08 $732,229.74 $154,174,227.82 -$1,101,881.60 $149,552,111.33 

12000 Contingency $16,927,653.78 $16,927,653.78 $16,927,653.78 

TOTAL $170,000,000.00 $170,000,000.00 $127,188,741.13 $26,253,256.95 $153,441,998.08 $732,229.74 $15,825,772.18 $149,552,111.33 

BUDGET MONITOR Construction Change Order Monitor
ESTIMATED TOTAL PROJECT COST $ 154,174,227.82 EXECUTED CHANGE ORDERS $ 13,070,640.76 11.95%

TOTAL APPROVED BUDGET $ 170,000,000.00 TOTAL PENDING CHANGE ORDERS $ 381,489.10 0.35%

PROJECT (OVER-RUN)/UNDER-RUN $ 15,825,772.18 TOTAL CONSTRUCTION CHANGES $ 13,452,129.86 12.30%

 Total Current Funding $ 169,827,605.61 Comments - Construction Changes over 5%:
Primary change orders to-date have been in relation to added owner requests and 
unforeseen building structural conditions. Added owner requests have included 
extensive science lab updates to accommodate programmatic changes and new 
hires to the various departments. UITS requests also included major MEP 
infrastructure updates to the Data Center to accommodate High Performance 
Computing (HPC) needs. Unforeseen building structural conditions included 
revisions relative to the size of existing beams and columns as well as alterations to 
underground scope of work to account for the underground grade beam conditions 
in Gant South.

Close OutPh 1 & 2



 

 
 
UCH – Campus Planning Design & Construction 
 
Quarterly Construction Status Report to  
the University Board of Trustees and the UCH Board of Directors 
 
Period Ending: March 31, 2023 
 
Index of Reports – UConn Health Campus 
 
The reports listed below are compiled in this Quarterly Report and provide a summary overview of each project 
together with progress photographs and the project manager’s estimate of the cost to complete the project.  Because 
the reports contain projected costs and also account for budget risks identified by the project manager individual 
reports may not necessarily exactly correlate with the actual committed or expended costs contained in the financial 
records of the University. 
 
Project            Project Number 
 
 
UCH Replace Chilled Water Pump CHWP#4                     21-018 
 
UCH 836 Hopmeadow Street Simsbury Clinical Practice Relocation                   21-036 
 
UCH Main Building (L) Lab Renovations – 2nd Floor                     22-013 
 
UCH CGSB & ARB Autoclave & Washer Replacement                     22-012 
 
UCH Cardio Catheterization (Cath) & Electro Physiology (EP) Lab Renovation                 22-017 
 
UCH 5 Munson Road Clinical Fit-Out                      22-042 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
          Quarterly Construction Status Report for Period Ending:            March 31, 2023 



 
 
UCH – Campus Planning Design & Construction 
 
Quarterly Construction Status Report  UCH Replace Chilled Water Pump CHWP#4   
  
Period Ending: March 31, 2023 Project Number: 21-018 
 
 
Project Parameters    
Project Architect: AI Engineers Notice to Proceed: March 21, 2022 
General Contractor: CT Boiler Contract Substantial Completion: September 17, 2022 
UCHC Project Manager: Richard Spash Estimated Completion Date: July 6, 2023 
Percent Complete: 30% Final BOT Budget Amount: $ 642,000 

  Estimated Cost to Complete: $ 642,000 
            
 
 
Project Description: The UConn Health Central Chiller Plant contains four (4) chilled water pumps in good condition with 
the exception chilled water pump #4 (CHWP#4).  Over the years CHWP#4 has become unreliable and is no longer 
operational. This project will replace the current 400 horsepower pump with a new energy efficient model along with a 
variable frequency drive (VFD). 
 
Current Project Status:  The actual pump replacement has been delayed due to the failure of existing valves needed to 
isolate the system. Installation of the replacement valves are being coordinated with a system wide shutdown. Once the 
valves are installed the pump replacement will proceed with disruption to the existing system  
 
Project Schedule:  Material delays and the unforeseen failure of existing valves has significantly impacted the project 
schedule. The revised completion date is July 6, 2023.  
   
 
Project Budget: The project is tracking under budget. 
 
 
Project Issues/Risks:  None at this time. 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 



16” Flange at Chilled Water Header 
 

 
 

Chilled Water Pump #4 
 

 



Project : UCH Chilled Water Pump CHWP#4
Department : Facilities Development & Operations         
Project Number : 21-018
Phase : 6 - Construction         
Date : 03/31/23

Code Committed Cost / 
Executed Purchase 

Orders

Revised Committed 
Budget

Budget Exposure  / 
Reserve

Variance (BOT Budget 
- Estimated Cost  to 

Complete)
01000 $435,700.00 $482,347.00 $14,569.00 ($1,916.00)
02000 $38,500.00 $38,500.00 $0.00 $0.00
03000 $0.00 $0.00 $0.00 $1,500.00
04000 $0.00 $0.00 $0.00 $0.00
05000 $0.00 $0.00 $0.00 $0.00
06000 $0.00 $0.00 $0.00 $0.00
07000 $0.00 $0.00 $0.00 $0.00
08000 $0.00 $0.00 $0.00 $0.00
09000 $0.00 $0.00 $0.00 $0.00
10000 $0.00 $0.00 $0.00 $0.00
11000 $0.00 $0.00 $0.00 $0.00

$474,200.00 $520,847.00 $14,569.00 ($416.00)
12000 $0.00 $0.00 $106,584.00 $416.00

$474,200.00 $520,847.00 $121,153.00 $0.00

% of Const Cost

Executed Change Orders 10.71%

Total Pending Change Orders 3.34%

Total Construction Changes 14.05%

Total Estimated Cost to Complete

Total Original Budget $642,000.00

Provide description of Change Orders of 5% or more of the Construction Cost

Change Order and PCO related to replacement of broken valves needed to isolate the 
system to allow for the pump replacement. 

$14,569.00

Project  (Over-Run) / Under Run $0.00

Project Contingency Expenditure / Surplus ($416.00)

$642,000.00

$61,216.00 Project Contingency Balance

Contingency Monitor

Original Budget Contingency $107,000.00

Change Order Monitor

$46,647.00

Change Order Narrative

$106,584.00

Budget Monitor

Project Contingency                                              $107,000.00 $0.00 $106,584.00

Current Totals $642,000.00 $46,647.00 $642,000.00

Miscellaneous                                                    $0.00 $0.00 $0.00

Direct Cost Subtotal $535,000.00 $46,647.00 $535,416.00

Environmental                                                    $0.00 $0.00 $0.00
Insurance & Legal                                                $0.00 $0.00 $0.00

Art                                                              $0.00 $0.00 $0.00
Relocation                                                       $0.00 $0.00 $0.00

Construction Administration                                      $0.00 $0.00 $0.00
Other A/E Services                                                $0.00 $0.00 $0.00

Telecomm                                                         $1,500.00 $0.00 $0.00
Furniture, Fixtures & Equipment                                  $0.00 $0.00 $0.00

Construction                                                     $495,000.00 $46,647.00 $496,916.00
Design Services                                                  $38,500.00 $0.00 $38,500.00

Summary Cost Report

Description BOT Approved 
Budget

Executed Change 
Order /  CCD's

Estimated Cost To 
Complete



 
 
UCH – Campus Planning Design & Construction 
 
Quarterly Construction Status Report  UCH 836 Hopmeadow St, Simsbury Clinical Practice Relocation 
  
Period Ending: March 31, 2023 Project Number: 21-036 
 
 
Project Parameters    
Project Architect: Phase Zero Design Notice to Proceed: May 26, 2022 
General Contractor: Nosal Builders Contract Substantial Completion: November 11, 2022 
UCHC Project Manager: David Riggles Estimated Completion Date: April 28, 2023 
Percent Complete: 90% Final BOT Budget Amount: $ 4,297,000 

  Estimated Cost to Complete: $ 4,297,000 
            
 
 
Project Description: UConn Health plans to combine the outpatient clinical sites of Simsbury Primary Care and Avon 
Orthopedic into one larger, new location in the center of Simsbury.  This move facilitates program expansion and mitigates 
deteriorating operating conditions at the current Simsbury site. 
 
The Medical services will include expanded Internal Medicine and Orthopedic offerings, on-site lab and x-ray and an 
expansion of outreach specialty services to include OB, Cardiology, Vascular Surgery, Urology and Pulmonary. 
 
This project will fit out approximately 11,457 square feet of leased space to accommodate the new clinic.  
 
 
Current Project Status: Construction is nearing completion and the design team is in the process of compiling the final 
punch list. The installation of medical equipment is underway.   
 
 
Project Schedule:  A Certificate of Substantial Completion is expected to be issued the week of April 24th. The clinic is 
scheduled to open for business on May 8th. Material delivery delays have impacted the new x-ray equipment installation. 
The opening of the Orthopedics portion of the clinic will be postponed to May 15th.  The satisfactory completion of the 
Landlord’s Core & Shell work significantly delayed the start of the Fit-Out work. A change order with a revised substantial 
completion date is under review. 
 
 
Project Budget:  The project is tracking on budget. The contractor’s delay claim associated with the failure of the 
Landlord to complete the Core & Shell work per schedule is under review.   
 
 
Project Issues/Risks:  Issues with the completion of the Landlord’s persist. UCH continues to work with the landlord and 
their architect to resolve these concerns. UCH will be issuing a claim associated with the delay in the completion of the 
work per the terms of the lease agreement. 
 
 
 
 
 
 
 



 
Figure 1: Ortho Check-Out/Corridor 

 
 

 
Figure 2: Typical Internal Medicine Exam Room 

 



Project : UCH 836 Hopmeadow Street Simsbury Clinical Relocation
Department : UMG       
Project Number : 21-036
Phase : 6- Construction         
Date : 03/31/23

Code Committed Cost / 
Executed Purchase 

Orders

Revised Committed 
Budget

Budget Exposure  / 
Reserve

Variance (BOT Budget 
- Estimated Cost  to 

Complete)
01000 $2,662,408.00 $2,776,229.00 $0.00 $53,771.00
02000 $145,176.00 $149,926.00 $0.00 ($25,926.00)
03000 $400,206.00 $400,206.00 $4,217.00 $2,577.00
04000 $768,147.00 $768,147.00 $14,111.00 ($334,258.00)
05000 $0.00 $0.00 $0.00 $0.00
06000 $0.00 $0.00 $0.00 $0.00
07000 $0.00 $0.00 $20,000.00 ($10,000.00)
08000 $82,190.00 $82,190.00 $0.00 $1,810.00
09000 $0.00 $0.00 $0.00 $0.00
10000 $0.00 $0.00 $0.00 $0.00
11000 $10,113.00 $10,113.00 $0.00 ($7,113.00)

$4,068,240.00 $4,186,811.00 $38,328.00 ($319,139.00)
12000 $0.00 $0.00 $71,861.00 $319,139.00

$4,068,240.00 $4,186,811.00 $110,189.00 $0.00

% of Const Cost

Executed Change Orders 4.28%

Total Pending Change Orders 0.00%

Total Construction Changes 4.28%

Summary Cost Report

Description BOT Approved 
Budget

Executed Change 
Order /  CCD's

Estimated Cost To 
Complete

Construction                                                     $2,830,000.00 $113,821.00 $2,776,229.00
Design Services                                                  $124,000.00 $4,750.00 $149,926.00
Telecomm                                                         $407,000.00 $0.00 $404,423.00
Furniture, Fixtures & Equipment                                  $448,000.00 $0.00 $782,258.00
Construction Administration                                      $0.00 $0.00 $0.00
Other A/E Services                                                $0.00 $0.00 $0.00
Art                                                              $10,000.00 $0.00 $20,000.00
Relocation                                                       $84,000.00 $0.00 $82,190.00
Environmental                                                    $0.00 $0.00 $0.00
Insurance & Legal                                                $0.00 $0.00 $0.00
Miscellaneous                                                    $3,000.00 $0.00 $10,113.00

Direct Cost Subtotal $3,906,000.00 $118,571.00 $4,225,139.00

Budget Monitor

Project Contingency                                              $391,000.00 $0.00 $71,861.00

Current Totals $4,297,000.00 $118,571.00 $4,297,000.00

$4,297,000.00

$113,821.00 Project Contingency Balance

Contingency Monitor

Original Budget Contingency $391,000.00

Change Order Monitor

$113,821.00

Change Order Narrative

$71,861.00

Total Estimated Cost to Complete

Total Original Budget $4,297,000.00

Provide description of Change Orders of 5% or more of the Construction Cost

$0.00

Project  (Over-Run) / Under Run $0.00

Project Contingency Expenditure / Surplus ($319,139.00)



 
 
UCH – Campus Planning Design & Construction 
 
Quarterly Construction Status Report  Main building (L) Lab Renovations - 2nd  Floor   
  
Period Ending: March 31, 2023 Project Number: 22-013 
 
 
Project Parameters    
Project Architect: Stantec Notice to Proceed: March 14, 2023 
General Contractor: PAC Group Contract Substantial Completion: May 7, 2024 
UCHC Project Manager: Richard Spash Estimated Completion Date: May 7, 2024 
Percent Complete: 2% Final BOT Budget Amount: $ 10,200,000 

  Estimated Cost to Complete: $ 10,200,000 
            
 
 
Project Description: Two major projects under Bioscience Connecticut and a subsequent project in 2018 were 
implemented to renovate the laboratory space located in the Main Building Lab (L) Area per the concepts developed 
under the 2009 Main Building Renovation Master Plan.  This project will continue to implement the Master Plan and 
renovate a section of the 2nd floor to create open and flexible, state of the art wet lab research space similar to the work 
done on the previous floors. 
 
 
Current Project Status:   Project submittals are being reviewed. The contractor is mobilizing to start demolition and 
asbestos abatement in May 2023. 
 
 
 
Project Schedule:   Project is tracking on schedule. 
   
 
 
Project Budget:  The project is tracking on budget. 
 
 
 
Project Issues/Risks:  None at this time 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



 
Existing Lab L2073 

 

 
 
 

Existing Lab Corridor 
 

 



Project : UCH Main building  (L) Lab Renovations - 2nd Floor
Department : Research
Project Number : 22-013
Phase : 6 - Construction         
Date : 03/31/23

Code Committed Cost / 
Executed Purchase 

Orders

Revised Committed 
Budget

Budget Exposure  / 
Reserve

Variance (BOT Budget 
- Estimated Cost  to 

Complete)
01000 $8,383,296.00 $8,383,296.00 $0.00 ($38,296.00)
02000 $574,825.00 $574,825.00 $0.00 $175.00
03000 $0.00 $0.00 $156,000.00 $0.00
04000 $0.00 $0.00 $115,000.00 $0.00
05000 $0.00 $0.00 $0.00 $0.00
06000 $0.00 $0.00 $40,000.00 $0.00
07000 $0.00 $0.00 $0.00 $0.00
08000 $0.00 $0.00 $15,000.00 $0.00
09000 $12,960.00 $12,960.00 $40.00 $0.00
10000 $0.00 $0.00 $0.00 $0.00
11000 $0.00 $0.00 $15,000.00 $0.00

$8,971,081.00 $8,971,081.00 $341,040.00 ($38,121.00)
12000 $0.00 $0.00 $887,879.00 $38,121.00

$8,971,081.00 $8,971,081.00 $1,228,919.00 $0.00

% of Const Cost

Executed Change Orders 0.00%

Total Pending Change Orders 0.00%

Total Construction Changes 0.00%

Summary Cost Report

Description BOT Approved 
Budget

Executed Change 
Order /  CCD's

Estimated Cost To 
Complete

Construction                                                     $8,345,000.00 $0.00 $8,383,296.00
Design Services                                                  $575,000.00 $0.00 $574,825.00
Telecomm                                                         $156,000.00 $0.00 $156,000.00
Furniture, Fixtures & Equipment                                  $115,000.00 $0.00 $115,000.00
Construction Administration                                      $0.00 $0.00 $0.00
Other A/E Services                                                $40,000.00 $0.00 $40,000.00
Art                                                              $0.00 $0.00 $0.00
Relocation                                                       $15,000.00 $0.00 $15,000.00
Environmental                                                    $13,000.00 $0.00 $13,000.00
Insurance & Legal                                                $0.00 $0.00 $0.00
Miscellaneous                                                    $15,000.00 $0.00 $15,000.00

Direct Cost Subtotal $9,274,000.00 $0.00 $9,312,121.00

Budget Monitor

Project Contingency                                              $926,000.00 $0.00 $887,879.00

Current Totals $10,200,000.00 $0.00 $10,200,000.00

$10,200,000.00

$0.00 Project Contingency Balance

Contingency Monitor

Original Budget Contingency $926,000.00

Change Order Monitor

$0.00

Change Order Narrative

$887,879.00

Total Estimated Cost to Complete

Total Original Budget $10,200,000.00

Provide description of Change Orders of 5% or more of the Construction Cost

$0.00

Project  (Over-Run) / Under Run $0.00

Project Contingency Expenditure / Surplus ($38,121.00)



 
 
UCH – Campus Planning Design & Construction 
 
Quarterly Construction Status Report  UCH CGSB & ARB Autoclave & Washer Replacement 
  
Period Ending: March 31, 2023 Project Number: 22-012 
 
 
Project Parameters    
Project Architect: Campus Planning Notice to Proceed: December 23, 2022 

Vendors: 
Consolidated Sterilizers 
LabRepco 
EMD Millipore Contract Substantial Completion: Not applicable 

UCHC Project Manager: Richard Allen Estimated Completion Date: August 31, 2023 
Percent Complete: 30% Final BOT Budget Amount: $ 1,200,000 

  Estimated Cost to Complete: $ 1,200,000 
            
 
 
Project Description: UConn Health research facilities located in the Cell and Genome Science Building (CGSB) and the 
Academic Research Building (ARB) utilize specialized autoclaves and washers to clean and sterilize laboratory 
instruments and containers as required per research practices. Several autoclaves and washers in the CGSB and ARB 
have reached the end of their service life and can no longer be effectively repaired. This project will replace the broken 
autoclaves and washers along with necessary support equipment. 
 
 
Current Project Status:  Purchase orders have been issued for the autoclave/sterilizers and washers. Units are in 
fabrication. 
  
 
Project Schedule:  Unit fabrication time is 14-16 weeks. Autoclave installation is expected to start in May 2023.  
   
 
Project Budget:  The project is tracking on budget. 
 
 
Project Issues/Risks:  None at this time. 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Proposed Glasswasher 

  
 
 
 
 

Proposed Autoclave  

 
 



Project : UCH CGSB and ARB Autoclave & Washer Replacement
Department : Research         
Project Number : 22-012
Phase : 6 - Construction         
Date : 03/31/23

Code Committed Cost / 
Executed Purchase 

Orders

Revised Committed 
Budget

Budget Exposure  / 
Reserve

Variance (BOT Budget 
- Estimated Cost  to 

Complete)
01000 $0.00 $0.00 $16,000.00 $0.00
02000 $0.00 $0.00 $5,000.00 $0.00
03000 $0.00 $0.00 $0.00 $0.00
04000 $811,181.00 $811,181.00 $304,374.00 ($39,555.00)
05000 $0.00 $0.00 $0.00 $0.00
06000 $0.00 $0.00 $0.00 $0.00
07000 $0.00 $0.00 $0.00 $0.00
08000 $0.00 $0.00 $0.00 $0.00
09000 $0.00 $0.00 $0.00 $0.00
10000 $0.00 $0.00 $0.00 $0.00
11000 $0.00 $0.00 $0.00 $0.00

$811,181.00 $811,181.00 $325,374.00 ($39,555.00)
12000 $0.00 $0.00 $63,445.00 $39,555.00

$811,181.00 $811,181.00 $388,819.00 $0.00

% of Const Cost

Executed Change Orders #DIV/0!

Total Pending Change Orders #DIV/0!

Total Construction Changes #DIV/0!

Total Estimated Cost to Complete

Total Original Budget $1,200,000.00

Provide description of Change Orders of 5% or more of the Construction Cost

$0.00

Project  (Over-Run) / Under Run $0.00

Project Contingency Expenditure / Surplus ($39,555.00)

$1,200,000.00

$0.00 Project Contingency Balance

Contingency Monitor

Original Budget Contingency $103,000.00

Change Order Monitor

$0.00

Change Order Narrative

$63,445.00

Budget Monitor

Project Contingency                                              $103,000.00 $0.00 $63,445.00

Current Totals $1,200,000.00 $0.00 $1,200,000.00

Miscellaneous                                                    $0.00 $0.00 $0.00

Direct Cost Subtotal $1,097,000.00 $0.00 $1,136,555.00

Environmental                                                    $0.00 $0.00 $0.00
Insurance & Legal                                                $0.00 $0.00 $0.00

Art                                                              $0.00 $0.00 $0.00
Relocation                                                       $0.00 $0.00 $0.00

Construction Administration                                      $0.00 $0.00 $0.00
Other A/E Services                                                $0.00 $0.00 $0.00

Telecomm                                                         $0.00 $0.00 $0.00
Furniture, Fixtures & Equipment                                  $1,076,000.00 $0.00 $1,115,555.00

Construction                                                     $16,000.00 $0.00 $16,000.00
Design Services                                                  $5,000.00 $0.00 $5,000.00

Summary Cost Report

Description BOT Approved 
Budget

Executed Change 
Order /  CCD's

Estimated Cost To 
Complete



 
 
UCH – Campus Planning Design & Construction 
 
Quarterly Construction Status Report  UCH Cardio Catheterization (Cath) & Electro Physiology (EP) Lab 

Renovation    
  
Period Ending: March 31, 2023 Project Number: 22-017 
 
 
Project Parameters    
Project Architect: Phase Zero Notice to Proceed: 03/29/2023 
General Contractor: Bismark Construction Contract Substantial Completion: 08/07/2024 
UCHC Project Manager: Janice Hill Estimated Completion Date: 08/07/2024 
Percent Complete: 1% Final BOT Budget Amount: $ 6,430,000 

  Estimated Cost to Complete: $ 6,430,000 
            
 
 
Project Description: The UConn Health Cardio Catheterization (Cath) & Electro Physiology (EP) Labs are minimally 
invasive surgical units that utilizes a fluoroscopic x-ray imaging system specifically designed to visually and quantitatively 
evaluate the anatomy and function of blood vessels of the heart to perform minimally invasive surgical techniques 
associated with the treatment of various cardiovascular conditions. The Cath & EP Lab imaging systems were installed in 
2007 and have reached the end of service life. This project will replace the outdated imaging equipment and renovate the 
surgical unit to comply with current Connecticut Department of Health guidelines. 
 
 
Current Project Status:  Submittals are being reviewed and processed.  Long lead HVAC equipment is on order. 
 
 
Project Schedule:   Schedule was built around long lead items in order to minimize downtime of these clinical spaces.  
The project has two phases.  Phase 1 - EP Lab construction is expected to begin 9/21/23 and continue through 2/16/24 
followed by equipment installation through 3/22/24.  Phase 2 - Cath Lab construction will then take place from 3/28/23 
through 8/7/24 followed by equipment installation through 9/16/24. 
   
 
Project Budget:  The project is tracking on budget. 
 
 
Project Issues/Risks:  None at this time. 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 

 
 

Existing EP Lab 
 
 



Project : UCH Cardio Catheterization (Cath) & Electro Physiology (EP) Lab Renovation   
Department : Cardiology
Project Number : 22-017
Phase : 6 - Construction         
Date : 03/31/23

Code Committed Cost / 
Executed Purchase 

Orders

Revised Committed 
Budget

Budget Exposure  / 
Reserve

Variance (BOT Budget 
- Estimated Cost  to 

Complete)
01000 $2,116,000.00 $2,116,000.00 $0.00 $184,000.00
02000 $125,400.00 $125,400.00 $0.00 $7,600.00
03000 $0.00 $0.00 $20,000.00 $0.00
04000 $2,917,831.00 $2,917,831.00 $790,208.00 $9,961.00
05000 $0.00 $0.00 $0.00 $0.00
06000 $0.00 $0.00 $10,000.00 $0.00
07000 $0.00 $0.00 $0.00 $0.00
08000 $0.00 $0.00 $0.00 $0.00
09000 $0.00 $0.00 $0.00 $0.00
10000 $0.00 $0.00 $0.00 $0.00
11000 $0.00 $0.00 $3,000.00 $0.00

$5,159,231.00 $5,159,231.00 $823,208.00 $201,561.00
12000 $0.00 $0.00 $447,561.00 ($201,561.00)

$5,159,231.00 $5,159,231.00 $1,270,769.00 $0.00

% of Const Cost

Executed Change Orders 0.00%

Total Pending Change Orders 0.00%

Total Construction Changes 0.00%

Total Estimated Cost to Complete

Total Original Budget $6,430,000.00

Provide description of Change Orders of 5% or more of the Construction Cost

$0.00

Project  (Over-Run) / Under Run $0.00

Project Contingency Expenditure / Surplus $201,561.00

$6,430,000.00

$0.00 Project Contingency Balance

Contingency Monitor

Original Budget Contingency $246,000.00

Change Order Monitor

$0.00

Change Order Narrative

$447,561.00

Budget Monitor

Project Contingency                                              $246,000.00 $0.00 $447,561.00

Current Totals $6,430,000.00 $0.00 $6,430,000.00

Miscellaneous                                                    $3,000.00 $0.00 $3,000.00

Direct Cost Subtotal $6,184,000.00 $0.00 $5,982,439.00

Environmental                                                    $0.00 $0.00 $0.00
Insurance & Legal                                                $0.00 $0.00 $0.00

Art                                                              $0.00 $0.00 $0.00
Relocation                                                       $0.00 $0.00 $0.00

Construction Administration                                      $0.00 $0.00 $0.00
Other A/E Services                                                $10,000.00 $0.00 $10,000.00

Telecomm                                                         $20,000.00 $0.00 $20,000.00
Furniture, Fixtures & Equipment                                  $3,718,000.00 $0.00 $3,708,039.00

Construction                                                     $2,300,000.00 $0.00 $2,116,000.00
Design Services                                                  $133,000.00 $0.00 $125,400.00

Summary Cost Report

Description BOT Approved 
Budget

Executed Change 
Order /  CCD's

Estimated Cost To 
Complete



 
 
UCH – Campus Planning Design & Construction 
 
Quarterly Construction Status Report  UCH 5 Munson Road Clinical Fit-Out    
  
Period Ending: March 31, 2023 Project Number: 22-042 
 
 
Project Parameters    
Project Architect: Fairlee Architecture  Notice to Proceed: 03/27/2023 
General Contractor: Metro Realty Group, Ltd. Contract Substantial Completion: 12/15/2023 
UCHC Project Manager: David Riggles Estimated Completion Date:  12/15/2023 
Percent Complete: 5% Final BOT Budget Amount: $ 8,380,000 

  Estimated Cost to Complete: $ 8,380,000 
            
 
 
Project Description: UConn Health plans to create a Brain and Spine Institute by relocating and combining the specialty 
practices of Neurology, Neurosurgery/Cranial and the Comprehensive Spine (Orthopedics & Neurosurgery) from the 
Outpatient Pavilion into leased space located at the newly constructed building known as 5 Munson Road. The relocation 
of these practices will also allow for much needed expansion of clinical programs within the Outpatient Pavilion located on 
the Main Campus in Farmington, CT. The Landlord will be responsible for the tenant fit-out design and construction per 
the terms of the lease.  
 
 
Current Project Status:  Wall framing is complete on the first and second floors. The basement level has been laid out 
and framing is expected to begin by the week of April 10th.   
 
 
Project Schedule:  The project is on schedule.  
 
   
 
Project Budget:  The project is tracking on budget. 
 
 
 
Project Issues/Risks:  None at this time. 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Figure 1: View of steel stud framing at first floor  

 

 
Figure 2: View of steel stud framing at second floor 



Project : UCH 5 Munson Road Clinical Fit-Out
Department : UMG
Project Number : 22-042
Phase : 6 - Construction         
Date : 03/31/23

Code Committed Cost / 
Executed Purchase 

Orders

Revised Committed 
Budget

Budget Exposure  / 
Reserve

Variance (BOT Budget 
- Estimated Cost  to 

Complete)
01000 $6,346,359.00 $6,346,359.00 $0.00 ($466,359.00)
02000 $103,746.00 $103,746.00 $0.00 ($103,746.00)
03000 $0.00 $0.00 $623,000.00 $0.00
04000 $0.00 $0.00 $950,000.00 $0.00
05000 $0.00 $0.00 $0.00 $0.00
06000 $0.00 $0.00 $0.00 $0.00
07000 $0.00 $0.00 $50,000.00 $0.00
08000 $0.00 $0.00 $115,000.00 $0.00
09000 $0.00 $0.00 $0.00 $0.00
10000 $0.00 $0.00 $0.00 $0.00
11000 $0.00 $0.00 $0.00 $0.00

$6,450,105.00 $6,450,105.00 $1,738,000.00 ($570,105.00)
12000 $0.00 $0.00 $191,895.00 $570,105.00

$6,450,105.00 $6,450,105.00 $1,929,895.00 $0.00

% of Const Cost

Executed Change Orders 0.00%

Total Pending Change Orders 0.00%

Total Construction Changes 0.00%

*NOTE: The $6,346,359 Construction cost includes a $676,815 Construction 
Contingency.  Landlord is responsible for $3,262,650 of the Construction & 
Design cost.  UConn Health is responsible for any costs above that amount.  

Total Estimated Cost to Complete

Total Original Budget $8,380,000.00

Provide description of Change Orders of 5% or more of the Construction Cost

Project  (Over-Run) / Under Run $0.00

Project Contingency Expenditure / Surplus ($570,105.00)

$8,380,000.00

$0.00 Project Contingency Balance*

Contingency Monitor

Original Budget Contingency $762,000.00

Change Order Monitor

$0.00

Change Order Narrative

$191,895.00

Budget Monitor

$0.00

Project Contingency*                                              $762,000.00 $0.00 $191,895.00

Current Totals $8,380,000.00 $0.00 $8,380,000.00

Miscellaneous                                                    $0.00 $0.00 $0.00

Direct Cost Subtotal $7,618,000.00 $0.00 $8,188,105.00

Environmental                                                    $0.00 $0.00 $0.00
Insurance & Legal                                                $0.00 $0.00 $0.00

Art                                                              $50,000.00 $0.00 $50,000.00
Relocation                                                       $115,000.00 $0.00 $115,000.00

Construction Administration                                      $0.00 $0.00 $0.00
Other A/E Services                                                $0.00 $0.00 $0.00

Telecomm                                                         $623,000.00 $0.00 $623,000.00
Furniture, Fixtures & Equipment                                  $950,000.00 $0.00 $950,000.00

Construction*                                                      $5,880,000.00 $0.00 $6,346,359.00
Design Services*                                                  $0.00 $0.00 $103,746.00

Summary Cost Report

Description BOT Approved 
Budget

Executed Change 
Order /  CCD's

Estimated Cost To 
Complete
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