


LEGEND

Construction Traffic		Building & Site Projects	
Construction Entrance		Utility Projects	

KEY TO PROJECTS

- A** Student Health Services Minor Renovations (Fall 2017-Spring 2018)
- B** Rome Commons Loading Dock & Sidewalk Repairs (Fall 2017)
- C** Mobius Theater Seating (Fall 2017-Spring 2018)
- D** Babbidge Library Renovations & Upgrades (Summer-Fall 2017)
- E** Dodd Cooling Tower Replacement (Summer-Fall 2017)
- F** Koons Hall HVAC/Interior Renovations (Summer-Fall 2017)
- G** Student Recreation Center (Spring 2017-Summer 2019)
- H** Budds Steam Repairs (Summer-Fall 2017)
- I** Gampel Pavilion Dome Ceiling and Roof Repair (Summer-Fall 2017)
- J** Babbidge Library Design Tech Floor & Interim Setup (Summer-Fall 2017)
- K** Gant Teaching Lab (Summer-Fall 2017)
- L** Music & Dramatic Arts Library Minor Renovations (Fall 2017-Spring 2018)
- M** Kellogg Dairy Center Robotic Milkers (Fall 2017-Summer 2018)
- N** Central Utility Plant Equipment Replacements & Upgrades (Fall 2017-Spring 2019)
- O** Central Warehouse Boiler (Fall 2017-Spring 2018)
- P** Central Campus Infrastructure Upgrades (Fall 2016-Fall 2018)
- Q** North Eagleville Road Infrastructure Repairs & Upgrades (Summer 2017-Fall 2018)
- R** Northwest Science Quad Infrastructure (Summer 2017-Fall 2018)
- S** Babbidge Library Electrical Service Upgrades (Summer 2017 – Summer 2018)



Updated December 20, 2017
Subject to change

2017 Significant Construction Activity during Fall Semester




LEGEND

Beginning in Spring	■	Beginning in Fall	■
Beginning in Summer	■	Ongoing from 2017	■

KEY TO PROJECTS

- | | |
|--|--|
| A Campus Parking Replacements (Begin/End) | Q Kellogg Dairy Center Robotic Milkers (End) |
| B Student Recreation Center (Ongoing) | R North Eagleville Road Infrastructure Repairs and Upgrades (End) |
| C Jim Calhoun Way Utilities Replacement (Begin/End) | S Babbidge Library Electrical Service Upgrades (End) |
| D Fine Arts Renovations and Improvements (Begin) | T Wilbur Cross Reading Room (Begin) |
| E Music & Dramatic Arts Library Minor Renovations (End) | U Eddy Hall Flooring Replacement (Begin/End) |
| F Gant Building Renovations – Phase I (Begin/End) | V Human Performance Lab (Begin/End) |
| G Beach Hall Interior Renovations (Begin/End) | W Student Health Services Minor Renovations (End) |
| H Belden/Watson Halls Shower Renovations (Begin/End) | X Whitney Dining Hall Servery (Begin/End) |
| I Buckley Hall Façade Repairs (Begin/End) | Y Engineering II Roof Replacement & Renovations (Begin/End) |
| J Central Utility Plant Equipment Replacements & Upgrades (Ongoing) | Z Central Campus Parking (Begin/End) |
| K Nathan Hale Exterior Improvements (Begin/End) | AA Mobius Theater Seating (End) |
| L Northwest Science Quad Infrastructure - Phase 1 (End) | BB Central Warehouse Boiler Replacement (End) |
| M Northeast Science Quad (Begin/End) | CC Facilities Operations Roof Repairs (Begin/End) |
| N Athletic District Improvements (Begin) | DD Fine Arts Building Roof Repairs (Begin/End) |
| O Fairfield Circle Reconstruction (Begin/End) | EE Steam Lateral Replacements (Begin/End) |
| P Central Campus Infrastructure Upgrades (Ongoing) | FF Hawley Armory Interior Renovations (Begin/End) |
| | GG Alumni Drive Paving (Begin/End) |



Updated December 20, 2017
Subject to change

2018 Significant Construction Activity by Semester